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ABSTRACT 0

omponent inspection is an important part of the facilities
management process, especially as repair projects play an increasing role
in the life of public facilities management organizations. The decisions
facility owners make with regard to component inspection effect the
eventual sucesis of their major facility repair projects.

This thesis uses a total cost approach to evaluate the effect
comlponent inspection methods have on facility repair projects. This
problem is examined by axaring the pnalty oRt of "inadequate component
inspection to the costs of alternate onponent inspection methods that
could have minimized the penalty cost. A general framewrk is developed
to classify the errors that occur in ociponent inspection and predict the
penalty costs.

Six major facility repair projects in which inadequate cnponent
inspection led to penalty costs are presented and analyzed. The evidence
fran these cases shows that owners should pursue more costly and more
accurate component inspection methods. The reduction in penalty costs due
to increased accuracy outweighs the added cost so that the total cost is
less. These cases also point to the usefulness of utcuated non-contact
ccapon inspection methods in this application. , q , i,. .a-- ">* 1,

The evidence presented in this thesis supports ;4 developient of a
cxmponent inspection strategy by facility owners that considers alternate
co nen inspection methods as part of the design of facility repair
projects. An understandir of the penalty cost concepts presented here
will be useful to owners in the design of a component inspection
strategy. 
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CHAPTER C.E

niiROWCTrICt

The management of this country's infrastructure is a growing problem

tWiII-cxnstU1e th-t lents -of civil engineers well into the future.-

The tools and methods used to create our vast inventory of infrastructure

facilities are not entirely useful for the newly emerging requirement to

maintain what has been constructed. It is important that new methods and

tools be developed to aid facility managers in making the decisions that

will effect how billions in infrastructure reconstruction funds will be

spent in the ensuing years. Recently developed technologies in sensors,

ccmputers and electronics could be used to aid the infrastructure

reconstruction effort. However, these technologies have not been fully

employed in this effort due to the lack of a profit motive [1]. This

thesis will look at the application of these technologies to one portion

of the infrastructure reconstruction process - major facility repair

projects - to see if a profit motive in term of a savings to the owner

exists.

1.1 Overview Of The Problem

During the operational lifetime of a constructed facility the

facility deteriorates and a certain amount of repair and maintenance work

must be done to the facility to keep it operational and performing its

intended purpose for the user. A number of terms are used to refer to

this work; rehabilitation, renovation, repair and maintenance are just a

few. In this thesis it will simply be referred to as "repair". If this

7
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repair work is to be acocuiplished by contract the owner must write a set

of contract documents to describe the work and provide enough information

so contractors can estimate and bid on the work. After the contract is

awarded and the work begins, all too frequently it is discovered that the

.-. -nature of the work was incorrectly described in the contract documts.

The work actually required is different than that described in the

contract documents. At this point the cner must take corrective action,

usually by issuing a contract change, and acept the associated

consequences of incorrectly describing the repair work that is required.

The consequences of these errors are varied, however they usually manifest 5.

themselves in the form of project delays and additional costs.

This scenario is not unusual for anyone involved in the facilities

management or the construction contracting business. It happens all to

frequently. What is unusual is that little investigation has been done

into the relationship between the cost of collecting more aocurate

information describing the work and the effects and costs of incorrectly

describing the repair work. This is especially true with regard the

collection of information for facility repair projects where this

information is included in the contract documents to describe the nature .

of the wrk and forms the basis for the contractor's bid and the

contractual agreement for the execution of the work. This activity is
'-i

called component inspection or CI. Cmponent inspection is different fra

condition assessment where information is collected to form the basis for

a decision to select a certain project for execution. Research is ongoing

to address the value of condition assessment information when making the

repair or replace decision for a facility component in terms of the

consequences of a wrong decision [2)]. However, once the -cision has been

8
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made to execute a facility repair project, how much should be spent to

collect information for inclusion in the contract documents to describe

the nature of the work? 0

The purpose of this thesis is to look at this recurrent scenario and

examine the effect inadequate cxuponent inspection has on facility repair

projects. This will be aoc plished by determining the relationship

between the cost of incorrectly describing the nature of the repair work

and the cost of the ccupo ent inspection methods that ould better

describe the repair work. This relationship will be analyzed to see if S

the cost of incorrectly describing the repair work can be reduced by

selecting more costly cuponent inspection methods, especially non-contact

automated sensing technologies. With this insight, this thesis will •

examine how this relationship could be used to develop owner policies and

guidelines for cmiponent inspection that could reduce the effects of

incorrectly describing facility repair work.

This thesis will oncentrate on that portion of facilities management

that involves the repair of existing facility couponents by contract. In

particular it will be concerned with the collection of information that S

will be used in the contract documts to describe the nature of the

repair work. This thesis will also be concerned with the contract changes
and impacts that result when the work is incorrectly described in the N

contract documents. A .

".2. .,

".. .p

1.2 Research Approach •

This t*esis will look at the facilities management process to see ...

where this problem fits into the process as a whole. This discussion

9



will examine the decisions owners make in the design and execution of

facility repair projects and how these decisions effect component %

inspection. This discussion will look at errors in the component S

inspection process that lead to changes in the contract and additional

costs that otherwise would not have been incurred.

The thesis will examine several facility repair projects in which

contract changes were caused by errors in ccmponent inspection. These

changes resulted in additional costs to the owner that could have been " -

avoided if there had not been an error in component inspection.

These additional costs, which are called penalty costs, will be

defined and discussed later in the thesis. The thesis will examine their

nature and how they can be identified. A general framework will be

developed to examine the relationship between errors that occur in the

component inspection process a-~d the penalty costs that result. The

purpose of this framework is to be able to predict the penalty costs

a priori from the known errors that oocur in the component inspection "5.'

process.--.5

The case studies will be further analyzed to determine the S

relationship between the penalty costs that occurred on the project and

the cost of alternate cmiponent inspection methods. This will be done by

ocmparing the penalty costs to the cost of more aocurate component

inspection methods that would be useful in reducing the penalty costs due

to their increased accuracy in describing the wrk. From this analysis

the thesis will attempt to draw conclusions about: 1) the benefit of

employing more costly and more accurate component inspection methods, and

2) the policies that owners should adopt to minimize total cost (penalty

cost plus coumponent inspection costs). These cases will also be analyzed 5

10
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to see if they support the validity of the framework and show that it is

useful in predicting penalty costs for facility repair projects based on

errors in the component inspection process.

This thesis will restrict its discussion to two specific types of

facilities; airfield pavements and concrete bridge decks. These two

facilities were selected because they lend themselves to inspection by

non-traditional techniques for component inspection such as non-contact

automated sensing methods. They also seem to be facilities where the

effects of errors in the component inspection process are pronounced in

terms of the amount of change order work that results from these repair

projects. Airfields and bridge decks also have many similarities:

- Both are generally owned by public or pseudo public agencies whose

procurement and construction contracting procedures are inflexible and

restricted by regulation. 7.

- Both are horizontal facilities where the propensity for water and

chlorides to penetrate the pavement surface is greater than a vertical

facility.

- Both are made of concrete and/or asphalt.

- Both are operationally critical to their users. In the case of a bridge

deck it is the critical link in a network of other facilities (roads) that

is essential to the serviceability (capacity) of the network. In the case

of an airfield it is critical to the serviceability of the airfield and in

the case of military airfields it is particularly critical to the

ofioperational mission of the air base and national security. .

0'%
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- Both types of facilities constitute such a large capital investment that

there is normally no redundant facilities. The additional cost of any

redundancy, through either another facility or additional capacity, is not

justified by the downtime associated with the need to perform repair work

on the facility.

- Many of these facilities were built 10 - 30 years ago and they are now

in need of major repair. The construction methods and materials used at

the time they were built did not have the benefit of the years of

deterioration history available today.

Airfield pavements and concrete bridge decks also differ in some

respects. Although both are expansive in nature, airfield pavements tend

to be larger in area than bridge decks. Both the top and the bottom of

bridge decks are generally exposed to the elements, whereas only the top

surface of airfields are exposed. Airfields are supported by a subgrade

material whereas, bridge decks are supported by the substructure of the

bridge.

Ultimately, after examining the important issues surunding

component inspection for two types of facility omponents, airfield

pavements and bridge decks, the arguments advanced by this thesis

regarding component inspection may be used to draw some parallels to the

methods that should be used for other facility components where repair

work is planned. The relationships developed in this thesis may be useful

as a tool to design or select a comonent inspection strategy for a

facility component repair projects in general. This could eventually help

facility managers to look ahead and anticipate the effect their decisions

regarding component inspection would have on a facility repair project.

12
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1.3 overview of remaining chapters

Chapter Two will introduce this investigation, describe its place in

the facilities mrawjement process and highlight those aspects of the

process that are important for further discussion in this thesis. This

includes repair work, component inspection and contract changes as a part

of the facilities management process.

Chapter Three will discuss repair work as it specifically applies to

airfield pavements and concrete bridge decks. It will cover the defects

that occur in these facility components, the repair methods that are

employed and the component inspection methods that are used. Chapter Four

will present actual cases where there have been changes in facility repair

contracts caused by errors in the component inspection process. These

cases will show the penalty costs associated with these errors. Chapter

Five will discuss contract change orders in general and the penalty costs

that result from incorrectly describing the nature of the repair work.

This chapter will cover the various costs involved; agency, user and

political costs and how each is effected by an error in describing the

repair work.

Chapter Six will present the component defect analysis (CDA)

framework as a method of examining the errors that occur in describing the

nature of repair work to be acomplished by contract and the penalty costs

that result from those errors.

Chapter Seven will return to the cases in Chapter Four and present

more data ooncerning the component inspection methods actually used and

their costs. The data from these cases will be used to analyze the costs

of alternate methods versus the benefit of more correctly describing the

13
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repair work in the contract documents. In Chapter Eight the thesis will

review the evidence presented and draw conclusions as to the value of

increased costs for component inspection, the use of newer non-oontact

automated component inspection methods and the the owner policies that are

needed to minimize penalty costs for facility repair projects. This

analysis will also show how appropriate the component defect analysis

framework is for illustrating the effects of incorrectly describing

facility component defects.

ONPIER O NDNOIES:.

[1] Maser, K.R., "Sensors for Infrastructure Assessment", Proceeding of
ASCE workshop, Civil Engineering In the 21st Century, 11-14 November 87
Williamsburg, VA.

[2] Humplick, F., McNeil, S., Ramaswamy, R., "The Role of Uncertainty in
the Management of Infrastructure Facilities", .U.S. Army Research Office
Report, 6 January 1988.
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6.i

CIAPTER 'IWO

SCOPE OF INVESTIGATICN: C! 1P INSPEB MON AND -.

THE FACILITIES MNAGEME PROCESS

This chapter will describe the scope of this thesis within the

framewrk of the facilities management process. This chapter will

introduce repair work, component inspection and contract change orders as

key aspects of the facilities management process and show the relationship

between them. 5

Existing facilities mist be repaired from time to time. This

requirement leads to the need to prepare contract documents describing the

nature of the repair work for bidding purposes. These contract documents

must include information regarding the deteriorated state of the facility

component. In order to collect this information owners must make

decisions regarding the component inspection methods that will be

employed. These decisions effect the contract changes and the

contractor's bid price such that the ultimate success of a project is many V

times determined by the decisions that are made at the outset of the

project with regard to component inspection.

2.1 Component inspection -

Component inspection is the process that occurs during the design of

a facility repair project in which information is gathered about the state

of deterioration of a facility component for inclusion in the contract

documents. This oacqonent inspection information must correctly describe

the nature of the repair project because it is used by the contractor to 5

15
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estimate the project and prepare his bid. It tells the contractor what

type of work he must do and how muh there is. Cuoponent inspection

information also forms the basis for any contract changes that may result

later in the project. It is also used by repair project designers to

determine the method of repair to specify in the contract documents.

The term "component inspection" as used here should not be confused

with "condition assessment" or "site investigation". Where component

inspection is concerned with a particular component of a facility,

condition assessment is normally associated with gathering information

about the state of deterioration of a facility as a whole for use in the

network level decision making process in which one project is selected for

execution over another. Both condition assessment and component

inspection are concerned with existing facilities. However, they are

aimed at different levels of detail and the information will be used for

different purposes. one can draw an analogy to the difference between

condition assessment and component inspection, and the difference between

schematic drawings and construction drawings. Just as schematic drawings

are not sufficient to build a building, condition assessment information

is not sufficient to execute a facility repair project.

Site investigation has to do with new construction. It is typically

a term that refers to the gathering of information about geological

conditions in preparation for new construction [1]. N

16



2.2 Categories of facility owners

This section will define several categories of facility owners and

discuss why the focus of this thesis is on one particular category of

owner; the informed public owner.

Facility owners can be categorized in several different ways:

- public or private

- informed or uninformed

Public owners are usually governmental bodies that are by definition

nonprofit. On the other hand, an example of a private owner would be

either a manufacturing corporation or a university. Private owners are

usually smaller than public owners on an individual basis. The term

informed owner simply means that the owner has an in-house facilities

management staff and does not have to rely on outside consultants for all*I
of their facilities management support.

There are several reasons why this thesis will focus on informed

public owners. First, public owners are effected to a greater degree than

private owners by errors made in describing the nature of the repair

work. This is due to the contracting restrictions that public owners have

that set them apart from private owners. Public owners must award to the

lowest bidder; price is the primary consideration. The cooperative

attitude of the contractor with regard to changes is not a factor they can

consider. This reguireiknt makes the need to correctly describe the

nature work through the selection of the most appropriate component

inspection methods even more critical to the public owner [2].

17
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Secondly, informed owners tend to have greater inventory of

fciltisan conequntl thi own..4. faci es anag~1feent stafr tnat

can make policy decisions regarding the selection of component inspection -

methods. Uninformed owners, on the other hand, tend to have a smaller

inventory of facilities so the value of selecting the appropriate

cxzmponent inspection methods for their projects is less. Additionally,

since they mist rely on outside sources for advice regarding the

development of contract documents and the appropriate ouponent inspection

methods for their projects there is little opportunity to implement new 0

policies regarding what cumponent inspection methods should be employed.

Although many informed public owners also hire outside consultants to

design repair projects, they have a staff that oversees the work and 0

provides policy direction and approval of the component inspection methods

that are employed. For this reason they have a greater opportunity to

implement the component inspection policies.

Thirdly, public owners are performing increasing amounts of repair

work as opposed to new work so component inspection is becoming more

important to them. In the past when new construction was the predominant

consideration, owners were concerned with the selection of site

investigation methods and how this effected the cost of their new project

construction. However, now that repair work is becoming a greater part of 0

the work effort it is natural that these same organizations should begin

to ask similar questions with regard to ccuponent inspection as they did

with site investigation. In a way site investigation is to new work as 0

c Vnt inspection is to repair work. Numerous studies in the past have

discussed the effects of site investigation on new construction and made

recanendations as to how to improve the decisions surrounding site 0

18
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investigation procedures [3][4][5]. This thesis will attempt to look at

these same decisions for component inspection.

However, this is not to say that the arguments advanced by this
WI,

thesis will not be of interest to facility owners in other categories,

quite the opposite is true. This restriction on the category of owner

simply means that the discussion will be tailored to the facilities

management environment of the informed public owner.

2.3 Facilities Management process - Objectives

One of the primary objectives of a facilities management organization

is to keep the existing facilities at the highest level of serviceability S

for the user. The execution of facility repair projects is an integral

part of the facilities management process that supports this objective.

However, the achievement of this objective is hampered by the structure

and bureaucracy of the organizations intended to achieve this objective.

The organizations that are now charged with this objective are in many

cases the same organizations that were developed to construct these

facilities new, and although suited for this task, they are not the best N'

suited to perform their emerging repair objective [6].

This issue is especially true when one looks at the effectiveness of

these organizations in dealing with the decision to select component

inspection methods to be employed in the design of these repair projects.

Selecting component inspection methods is beocming more important with the

increasing quantity of repair work needed. The U.S. Militdiy, as one of

the largest single consumers of construction services, now spends more on

repair than on new construction [7]. 0

19
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Facility management organizations in the public sector, in qeneral

have not established policies to deal with their increasing need for

component inspection. They have not developed a component inspection S

strategy to use when designing and preparing bid documents for their major

repair contracts. As these organizations transition from a period where

new construction was their main emphasis to a period where reconstrucion

of existing facilities is a greater portion of their total effort they

need to change their investigative techniques accordingly.

In selecting a component inspection method to employ, these S

organizations tend to only look at the additional design cost. They do

not look at the impact of inadequate component inspection in terms of

change order costs, project delay and the political cost of loss of

credibility to the facilities organization. Considering the increasing

importance of repair work to these public agencies it is surprising that

more effort has not been directed towards the establishment of component

inspection policies to be used in the design of facility repair projects.

The ability of facilities management organizations to achieve their

objectives is also impacted by the pressure that facilities management

organizations receive to force them to keep facilities operational. The

users want the facilities in good condition, but operational pressures

prevent them from allocating adequate time for repair. For this reason it

becumes imperative that the facility owners find ways to achieve their

objective and minimize the effect on the user. This includes both methods

of component inspection to determine the nature of the repair work and

ways of doing the work. Research that is ongoing to find materials and

methods for reconstruction that could speed the actual repair effort.

4A
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This thesis is interested in examining the value of new methods for

cxmonent inspection to support this repair effort.

2.4 Facilities management process - Decisions

In the course of identifying, designing and executing major facility

repair projects in support of the objectives of a facilities management

organization there are a number of decisions that must be made. These

decision are generally made at two levels: the network level and the

project level.

Decisions at the network level involve prioritizing and selecting a

group of facilities repair projects for funding and execution from a

larger number of available projects. The decision to repair or replace a

facility component is made at this point in the process. Optimally,

decisions at this level are based on the facility condition information,

environmental conditions and cost data that have m en collected to support

these decisions [8].

This next section will examine the decisions made at the project

level that are relevant to this thesis.

2.4.1 Project level decisions

Project level decisions involve the analysis and selection of the

repair alternatives that will be applied to each of the projects selected

above for execution. Optimally, these decisions should be based on life 0

cycle cost analysis using actual and predicted cumponent deterioration
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information and cost data that has been collected to support these

decisions.

Eventually, at the project level, an individual project and a repair

alternative are selected for execution. For the purposes of this thesis

it will be assumed that the decision to select this individual project was

made correctly and the uncertainties associated with this decision have

been accounted for prior to this point in the pross. lnis is important

because the purpose of this thesis is to look at the effect of decisions

made after an individual project has been selected.

Additionally, this thesis is only concerned with projects where

repair of the component has been selected, as opposed to replacement.

This is because the decisions an owner must make with regard to component

inspection are more relevant to repair projects than replacement

projects. For example, if the project calls for the complete replacement

of a concrete bridge deck the nature of the work is quite easily described

with minimal information concerning the deteriorated state of the existing

deck. On the other hand, if a bridge deck, for example, is to be repaired

knowledge about the location and quantities of deck delaminations is an

important element of the nature of the work [9][10].

After an individual project has been selected for execution several

decisions must be made regarding how that individual repair project will

be executed. This thesis will focus on two of these decisions. They are

as follows: .1.

1) If it is to be done by contract, what type of contractual

arrangement between owner and contractor should be selected for use? .-

22 ."W
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2) In preparing the contract documents and doing the design for this

repair project what component inspection methods should be selected "W

for use?

The next sections of this chapter will discuss each of these

decisions and the considerations that should be taken into aount when

making these decisions.

2.4.2 Select the contractual arrangement

This thesis is only concerned with those repair projects that are

selected to be done by contract. This is because the selection of a

component inspection method is not as critical if the work is to be done

in-house. Basically their are three types of contracts to select from: 1)

lump-sum price, 2) unit price or 3) cost-plus [11]. There are other types

available, buit they are simply combinations of these.

The decision to select of one type of contract over another is

greatly dependent on the owner's procurement regulations. For example,

cost-plus contracts are very rarely used by public agencies due to their .VN

procurement regulations and the opportunity for abuse. Additionally, the

decision is dependent on the degree to which the exact nature and quantity

of the work can be determined. If the scope of the repair project,

including the nature and the quantity of the work, are known with , e,

certainty then a lump-sum contract can be used. If the nature of the work

is known, but the quantities are not known then the a unit price contract

should be selected. Many times lump-sum and unit price work items are

combined into the same contract. An item of work in which the scope is

known with U
23
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certainty is bid on a lunp-sum basis and the item of work in which there

is soue uncertainty as to quantity of work are bid as a unit price basis

[1n]. S

Unit price work is awarded based on an estimated quantity of work.

This estimate is provided by the owner and all bidders use the same

estimate so as to form a basis for comparing bids. The contractor is

obligated to perform the required quantities of work even though they may

differ from the estimated quantities. Depending on the procurement

regulations of the owner the contract may include a provision stating that

if the estimated and the actual quantities differ significantly new unit

prices will be negotiated. The degree of variance at which this

adjustment occurs varies from owner to owner. It can be based on the 4
variance of each individual line item or on the total contract price.

These clauses are a part of the general conditions the owner issues

with each contract and do not generally vary between individual projects. •

For example, the state of Vermont uses 25% of the total contract price as

the threshold. The federal government uses 15% of an individual line item

as the threshold. For the purposes of this thesis this threshold will be

called the contract variance threshold (CVr).

The contract variance threshold will determine the accuracy with

which the quantities of work must be estimated in order to avoid any

additional costs associated with changing the quantity. Wen repair

projects encounter deterioration that differs beyond the allowable

contract variance threshold this results in a needed change to the S

contract and the associated costs must be absorbed by the owner.
Determining the estimated quantity of work is the role of component U
inspection and decisions by the owner with regard to the component

24
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inspection methods used in the project design can have an effect on the

changes caused by exceeding the contract variance threshold.

2.4.3 Select the component inspection method

During the design of the repair project and the development of

contract documents the owner must select a component inspection method.

In selecting a component inspection method for a particular repair project

owners should consider the following factors [10]:

- the needed accuracy of the component inspection method

- the cost of the component inspection method

- the degree of user reliance on the facility w

- the priority and schedule of the actual repair effort

In considering the cost of component inspection owners should 5-,-

evaluate the true cost of the cqonent inspection method for a repair .

project. If efforts are made to cut the cost of designing a project

through selecting component inspection methods that cost less and provide

less accuracy this will show up as changes to the contract, project delays

and eTbarrassment to the agency. Owners must be concerned with the effect

these decisions to cut the cost of component inspection have on the total

cost of the project.

One way in which owners reduce the cost of component inspection is to .;

utilize in-house engineers to perform the component inspection. This

decision fails to consider the needed oxmponent inspection accuracy for a

particular repair project in comparison to the capabilities of these

personnel. Although these in-house personnel may be competent in their

field of expertise, component inspection for a major facility repair -
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project, that occurs say every 15 years, is many times beyond their

capabilities. They are simply not able to provide the needed accuracy.

The cases to be presented in aCapter Seven will show examples of this..%_I.

If the skills required for design and component inspection are beyond

the capabilities of the in-house engineers, or if expensive or

sopisticated tools are needed, the owner should consider an outside

consultant to perform the design. In the case of federal work the design

procurement rules allow consultants to be compensated for the fair and

reasonable costs associated with using expensive capital intensive

component inspection equipment for the project [12].

Because the component inspection process is concerned with existing

facilities the selection of a component inspection method is greatly

effected by the speed of the component inspection method and the users
%- .e

desire to keep using the facility. The amount of downtime that can be .

scheduled for a component inspection activit is sometimes very limited

and will determine what component inspection methods are acoeptable in .0

terms of how long it takes to perform the component inspection.
41

In considering the scheduling of the repair project the comonent

inspection decisions made by owners must address the fact that

deterioration is time dependent. When a repair project is delayed from

starting, the deterioration is allowed to continue and when the work

finally begins the designed repair may be unsuitable for the current

condition of the component. Therefore, owners must select component

inspection methods that identify the work at a point in tire, but also .

address the fact that deterioration may change the work. This is .

particularly important with public owners where there may be a -"

considerable delay before the execution of a repair project.
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In summary, the decisions made with regard to component inspection

are important to the overall success of an owner's facilities repair

projects. Specifically the decisions made at this point in the facilities

management process with regard to the selection of component inspection

methods will affect:

1) the contractor's bid price through the application of contingency

amounts.

2) the magnitude and quantity of changes to the contract as a result

of inadequate component inspection.

Although the nature of increased bid prices due to component

inspection decisions will be discussed in the next section, the emphasis

of this thesis will be on the effect component inspection decisions have

on contract changes.

2.5 Bid prices versus component inspection decisions

Bid prices for facility repair projects are effected by decisions

made with regard to component inspection since component inspection forms

the basis for the information in the contract documents that describes the

nature of the repair work. The contractor uses this information to

determine the quantities of materials, the labor hours and the equipment

required to accomplish the work. This information is also used to

determine the sequence of the work, the project schedule and ultimately

how to optimize profit [13].

"
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The first step any contractor takes in bidding work is to become

thoroughly familiar with the contract documents in order to fully

understand the overall job picture and the requirements set forth by the

owner [14]. 'The contract documents iiust provide adequate information f or

the contractor to bid on the job [9]. If the information in the contract

documents is incomplete then the contractor may be less inclined to bid on

the work because of the possible problems that could result. Contractors

prefer to avoid projects they know will be a problem. If they choose to

bid, the prudent contractor will increase his bid price with a higher

contingency to cover the unoertainty associated with the incomplete

contract documents [15]. Alternatively, the less than prudent contractor

my not include a contingency and hope to successfully claim for extra

work after award of the contract. In either case, the owner incurs extra

cost and delay in oupleting the repair project.

Component inspection is used to determine the estimated quantities of

work for both unit price and lump-sum contracts. In unit price contracts,

the contractor is obligated by the contract to provide the actual

quantities of work regardless of the difference between the estimated and

the actual, unless there is variance clause in the contract allowing for

an adjustment in price as discussed earlier. For bidding purposes

however, the amount of contingency he places in his bid will be dependent

on the certainty he feels in the estimated quantities and the existence of NP

the variance clause allowing for an adjustment in price. He will include

some contingency to cover a change in quantities, but by increasing the

accuracy of the estimates and including a variance clause the owner can

minimize the amount of contingency [16]. .
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2.6 Contract changes due to inadequate component inspection

This thesis is concerned with changes that result from inadequate

connt inspection. Inadequate component inspection is defined as

occurring when errors in the comonent inspection process lead to

incorrectly describing the nature of the repair work to such a degree that

a contract change is required to correct the error. A certain degree of

error exists with all component inspection methods. However, inadequate

component inspection does not occur until the error is so great that a

contract change is required to correct the error.

hen making decisions regarding component inspection many times

facility owners do not consider potential changes caused by inadequate

component inspection and their impact. If owners could predict tha impact

of their component inspection decisions, this information could be used to

help them make more informed decisions regarding component inspection for S

major facility repair projects.

This thesis will attempt to shed light on the decisions owners make

in the component inspection .xocess and the effects of these decisions.

The errors chat can be made in the cc 0onent inspection process will be

examined and an attempt will be made to quantify their impact in terms of

dollars. S

The term "penalty costs" will be used to describe this impact or the

cost of changes caused by inadequate component inspection. Penalty costs

are defined as the additional cost of doing the repair project as a result

of changes caused by incorrectly describing the nature and the quantity of

the wrk in the contract documents.

29
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Penalty costs should not be equated to the total cost of the change

order. Generally, only a portion of the total change order costs are".

penalty costs. Especially in the case of adding work to the contract S

where the owner would have paid some part of the change order costs to

have the changed work done if it had been described correctly in the

original contract documents. Penalty costs are only those costs that are

attritbuted to changing the contract work after award.

Also included in this definition of penalty costs are the additional

agency cost of administering a contract change, the user cost associated

with any delay in completion of the project and any additional redesign

costs. Penalty costs will be discussed and developed in more detail in

Chapter Five. S

Many times these penalty costs are overlooked when selecting a

czumponent inspection methods for a particular project. Changes due to

inadequate component inspection are preventable and the first step towards

prevention is to understand the effect of inadequate component inspection.

2.7 Relationship between component inspection costs and penalty costs

This section will present the conceptual qualitative relationship

between the cost of cumponent inspection and the penalty cost associated S

with inadequate component inspection.

This relationship is shown in Figure 2.1. The cost of component

inspection information is shown as a function of the percent error of the 0

cxmponent inspection information. Different component inspection methods .

will have different costs and yield various levels of accuracy in

information. These points connected together would produce the component S
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COMPONENT INSPECTION COST AND PENALTY COST
VERSUS .

PERCENT ERROR IN COMPONENT INSPECTION INFORMATION
FIGURE 2.1
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inspection cost curve shown. Methods that yield more aocurate information

(less percent error) tend to have a greater cost.

The penalty cost curve is also shown as a function of the percent

error in the component inspection information. As the percent error of

the component inspection information increases, the magnitude of the

penalty costs will increase and this will produce the penalty cost curve.

The total cost curve is a sum of the penalty cost and the cxnponent

inspection cost at each level of accuracy of omponent inspection

information. There is a minimum total cost which corresponds to the

optimum component inspection method that yields a certain percent error of

information and a certain penalty cost at the same percent error.

Through examining and understanding this relationship owners' could

make decisions about the component inspection methods that are most

appropriate for a project in terms of the total cost.

2.8 Sumary

Repair projects play an increasing role in the life of public

facilities management organizations. The unique aspects of repair work

and the organizational restrictions that public owners must operate under

require an examination of the component inspection decisions used in the

implementation of these repair projects with the aim of minimizing the

penalty costs associated with contract changes.

In order to accomplish repair work by contract the owner must prepare

contract documents for the contractor to use in bidding the work. These

documents must describe the nature of the work in enough detail so that

the contractor can estimate the work and provide a bid. cmponent
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inspection occurs during the design to obtain the information required for

the contract documents so the contractor can bid the work.

This chapter has discussed the importance of component inspection to

the overall facility repair project effort in terms of its effect on

contract changes and bid prices.
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CHAPTER TIHREE

COMPONE1r INSPICTTON AND REPAIR METHODS FUR DEFECTS IN

CONREE BRIDGE DECKS AND AIRFIELD PAVEMERI

The purpose of this chapter is to look at repair work in more detail

as it pertains to the two types of facilities this thesis will be

concerned with; airfield pavements and concrete bridge decks. This

chapter will discuss the typical defects that occur in these facility

cmnponents, the methods of repair euployed for these defects and the

component inspection methods that can be used to identify these defects.

3.1 Definition of repair work

For the purposes of this thesis repair is defined as anything but the

replacement of the entire facility or the entire facility coqmonent. If a

section of an airfield pavement or a concrete bridge deck is removed and

new material put in its place this would be repair, not replacement.

Replacing small sections or localized replacement in order to repair the

component as a whole is considered to be repair for the proposes of this

thesis. Even the replacement of an entire slab of a Portland cement

concrete pavement is considered repair. Additionally since this thesis is

concerned with work that is done by contract, the emphasis will be on

major repair projects, as opposed to routine repair work which is many

times within the capability of in-house forces or involves work of a

recurring or routine nature. What will be referred to as repair wrk inI,

this thesis may otherwise be known as reconstruction, renovation,

rehabilitation or major maintenance. The exact term used is not so
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important. The important issue is to understand is that the definition

does not include the wholesale replacement of a facility or a facility

cxmponent. The issue of comaponent inspection is imc more important to

repair projects than it is to replacement projects.

3.1.2 Key aspects of repair projects for existing facilities

Facility cners are constantly reminded that the facilities they are

charged with repairing are occupied. They must keep this fact in mind

when they plan repair projects and select component inspection methods.

The effect these activities have on the user of the facility should be a

key consideration in their planning. As discussed previously bridges and

airfield are critical links in transportation networks and denying the 4>
user access is a decision that is not lightly made. omponent inspection

methods must be selected that minimize this downtime to the user. Repair

work must be scheduled around the users requirements or alternative

arrangements must be made to accommodate the user. These are key

considerations for all existing facilities in which repair work is planned

and not unique to airfield and bridge decks.

3.2 Bridge deck defects and repair methods

Concrete bridge decks provide the interface between the substructure

of the bridge and the user. There are basically two types of concrete -.

bridge decks. The first are bare concrete decks in which the traffic

rides directly on the concrete. The concrete is a structural part of the

bridge and is exposed to the elements. This is a disadvantage in that it
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contributes to its accelerated deterioration, however it is also a benefit

because it allows direct visual inspe-tion of the concrete surface.

The second type of deck is the asphalt covered deck in which a

wearing course of asphaltic concrete has been applied over the top of the

concrete. This wearing course is not a structural part of the bridge and

contributes to the dead load. Between this wearing course and the

concrete there may be a mbrane. Asphialt wearing courses greatly

ccuplicate the inspection of a bridge deck. Defects are hidden from view

and some types of defects are indiscernible from others. For exanple,

delaminations in the concrete are mistaken for debonding between the

asphalt and the concrete layer [1].

With the exception of debonding the defects found in either covered

or uncovered concrete decks are the same. The following is a description

of the principle defects and their causes:

Spalling is a hole in the surface of the concrete bridge deck where a

delamination has progressed to a point that the concrete above it is

broken away from the deck.

Scaling is the flaking or pealing away of the cement paste at the surface

of the concrete. It is caused by the action of the freeze thaw cycle and

the use of deicing chemicals. It can progress to the extent that the

surface aggregates are loosened up.

100
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is a separation along the plane parallel to the outer surface

of the concrete. It is usually located at the elevation of the top layer

of reinforcing bars and is caused by the increased pressure associated

with the corrosion of the reinforcement.

Debonding is a separation at the interface between the structural concrete

bridge deck and the asphalt wearing course. Although technically not a .

defect of the concrete bridge deck, if it is allowed to remain it will

eventually become a pothole and degrade the performance of the bridge and

allow the membrane, if there is one, to become daraged and degrade its

performance.

Punky ocxzrete is a term used more to describe several defects than it is

a separate defect. This term is used to describe concrete that is not as

strong as it should be and needs to be removed in the repair process.

This loss of strength can be caused be delaminations or scaling. In any
'.

event it represents deteriorated concrete due to a number of mechanisms

including infiltration of salt and water though micro cracks.

The methods of repair for each of these defects usually involves

removal of dete-iorated concrete and replacement with new concrete. The

determination c the extent of the deteriorated concrete is the most

difficult problem in planning a repair of a concrete deck [i].

After all of the areas of unsound material and delaminations have been

removed most agencies employ either the installation of a concrete overlay

or a membrane and an asphalt wearing course. If a concrete overlay is to

be installed then the entire surface should have the top 1/4" scarified to
U
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provide a good bond. If an overlay is planned the edges of the removed

areas can be made with a chipping hammer at an angle so air pockets are

not produced when the overlay is put down. If a membrane and an asphalt

wearing course are planned then the edges should be cut with a saw. The N

saw blade should be tilted slightly into the old concrete to help hold the

new concrete in place. Before fresh concrete is placed the existing

surface must be blast cleaned. This removal method can be used to repair

spalls, delaminations and scaling. S

3.3 Airfield pavement defects and repair methods

This section will discuss the defects that occur in airfield

pavements and the repair methods that are conmonly employed. There are

two basis types of airfield pavements - flexible and rigid - and the

defects that occur vary depending on the type of pavement. Many times •

rigid and flexible pavements will be used in different areas of the same

airfield depending on the purpose for the individual section of pavement

(taxiway, runway, fueling area, parking/maintenance apron). For example,

maintenance and refueling areas are usually made of concrete as opposed to

asphalt to prevent deterioration due to fuel spills [2].

3.3.1 Rigid pavement defects

A rigid pavement structure has two main constituent parts: the

Portland cement concrete (POC) slab and the sub-base course structure.

Joints form the interface between the slabs to allow for the thermal

movement of the slabs [2]. A failure of any of these parts is considered
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a defect in the pavement. The airfield pavement condition survey

procedures used by the Navy identify 15 defects that can ocur in rigid . -

airfield pavements [3]. A description of these defects is provided in 0

Appendix A.

3.3.2 Rigid pavement methods of repair

Rigid pavement defects, either individually and in combination, can
5-.

be repaired by various methods. The methods for the repair of rigid

pavements include [4]:

Localized repairs to specific portions of the rigid pavement. This work 0

involves the removal of deteriorated areas and the placement of fresh -

concrete. This method requires attention to the interface between the new

concrete and the existing pavement that is to remain. This work may be •

done on a portion of the slab that also includes a joint. In this case

the joint mist be rebuilt as part of the to insure the repaired joint will -..

function consistent with the remaining portion of the joint.

Asphalt oyerlays are a method of repairing existing Poc pavements. In

order for overlays to be effective they must be designed so that the

existing defects are not reflected through to the new surface. This can

be accomplished by requiring localized repairs to the badly deteriorated

sections of the POC pavement before overlaying and the use of a crack

relief layer between the old POC and the new asphalt wearing surface. The

crack-relief layer provides provides a medium through which differential

-%ovements of the old POC slab cannot be transferred. 4
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Reurfacing is a repair method in which the existing PCC pavement is

overlain with another PC layer. Various combinations of reinforcing and

bonding interfaces can be designed into the overlay depending on the

desired additional pavement strength and the defects that are present on

the existing pavement.

Reconstruction is a method where the existing pavement is removed and then

either wasted or reused as base course, aggregate or fill. The potential

for reuse of the old pavement depends on the availability of suitable

virgin materials. In areas where quality aggregates are in short supply S

this method of repair is becoming more advantageous from a total cost

perspective.

PRC joint and crack sealing is done to prevent surface water seepage into

the joint and the sub-base material, protect joint fillers and to keep

debris out of the joint so it can function properly. Cracks and joints

must be cleaned out before sealers can be applied. S

3.3.3 Flexible pavement defects

Flexible pavements have three constituent parts: the surface course,

the base course and the sub-base course. Joints for the purposes of '".

thermal expansion are not as important as in rigid pavements because the 1

flexibility of the pavement allows for this movement [2]. The condition

survey procedures used by the Navy identify 16 defects that can occur in
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flexible pavements [3]. A description of these defects is provided as

Appendix A.

3.3.4 Flexible pavement methods of repair

Flexible pavement defects have various causes such as overloaded,

age, improperly mixed asphalt concrete and user problems such as jet

blast. Regardless of the cause of these defects the following repair

methods can be used to repair these defects either individually or in

cxmbination [5]:

Patching - Two types of patch work are used in the repair of asphalt

pavements. The first is skin patches which are temporary in nature and

involve placing a seal coat over the deteriorated area. The second are

deep patches which involve the removal of the deteriorated asphalt to a

depth of at least 4 inches. The excavation should also extend d'5J'

horizontally a foot into good pavement surrounding the patched area. The

edges of the excavation should be squared off. If the sub-base material

is good it should be recompacted, and if it is poor or was the cause of A

the failure it should be replaced with new material. The edges should

receive a tack coat and the sub-base should receive a prime coat before 17

new asphalt is placed in the excavating. All types of cracking,

depressions, rutting, slippage and corrugations can be repaired with

patching.
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Crack filling - Crack filling is a method of repair that can be used on

all the ccmmonly encountered types of cracks in asphalt. Each crack that

is to be filled must be opened and cleaned. Blowing with air jets and

routing are the two most frequently used cleaning procedures. Both hot

and cold liquid asphalts can be used to fill the crack depending on the

application. The liquid must be fluid enough to flow into the crack.

Asphalt-aggregate mixtures, such as sand slurries are used to fill

especially wide cracks (over 3/8"). I

An asphalt overlay is a method of repairing asphalt pavements and may be

designed simply to improve the average pavement condition (smoothness) or

it may designed with additional thickness to provide added structural S

capacity to the pavement. In either case, measures must be taken to

retard the reflective cracking of defects in the existing pavement. One

way to accomplish this is though the incorporation of a fabric under the

new asphalt layer and to insure that all weak areas are repaired by a deep

patching prior to overlay. This method is normally done after the removal

of a thin layer of the existing asphalt by scarification.

Recycling of asphalt pavmits is a method of repair that can be

accxmolished in three ways: 1) surface, 2) hot-mix, or 3) cold-mix.

Surface recycling consists of reworking the surface of the old

asphalt pavement to a depth of less than one inch. The pavement is

heated with a mobile coumbstion charber and the softened materials

are then scarified and mixed together. This is reccmpacted and an

overlay is applied.
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Hot-mix recycling consists of removing the existing asphalt and

stockpiling these materials at a central plant. These old materials

are reheated and combined with new asphalt and aggregates to produce

a hot-mix that is then relayed as a new surface would be.

Cold-mix recycling removes and crushes the existing pavement to a

specified particle size. The crushed pavement material is mixed

without the introduction of heat with an asphalt recycling agent and

new materials to produce what is considered a treated base. This

treated base is placed and compacted and a hot-mix wearing course is

then applied on top.

3.4 Component inspection methods for concrete bridge decks 0

There are two types of bridge inspections typically performed. The "

first is an routine inventory inspection such as the National Bridge

Inventory mandated by the Congress. The second is a more detailed

inspection done when the results of a routine inspection indicate a bridge

is likely to be in need of work and in order to collect information for

the preparation of contract documents [1]. This thesis is concerned witn

the more detailed survey used in the preparation of contract documents.

In general the component inspection method that can be used for this

more detailed survey can be divided into two types which will be called

existing methods and new methods. The existing methods are typified by

being less equipment intensive, based on a lower technology, and generally

taking a longer period of time to perform the component inspection

function. The new methods are faster and rely upon non-contact automated

sensing technologies.
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3.4.1 Existing methods

The existing methods for the component inspection of concrete bridge

decks that are used frequently are described as follows:

loride ontent test is used to determine the concentration of chlorides

fran deicing agents that have permeated the concrete. Samples are taken

to determine if the threshold concentration has been reached and at which

locations. Samples are relatively expensive to take since they require a

drilling rig, diamond toothed core drills and lab analysis of the

samples. Unfortunately, the value obtained for each sample is only the

value at that particular point. The test results are somewhat variable

depending on the sample location and associated factors such as how well

the deck is drained [1]. S

Ckiin drag is an acoustic technique that allows the user to find "A

delaminations and areas of unsound concrete. Noise from traffic S

interferes with its use. The method is fairly accurate, but it is slow.

on asphalt covered decks it is difficult to tell the difference between ., , .

debonding and delamination. Delamtect is another device that can be used Z

to detect delaminations on bridge decks. It can reportedly detect

delaminations up to 4.5 inches below an asphalt wearing course and up 2.6 ASS'

inches below a exposed concrete deck. However, using this method, S

debonding is also often mistaken as a delamination and this technique is

not as accurate as chain drag (6].
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Visual inspection Of the bridge deck is used to locate visible defects

such as spalls, scaling and cracks.

Ore samples have the same disadvantages as samples taken for chloride

content. Oore samples can detect delamination, debonding, unsound

concrete. Core samples can also be used to confirm the results of other

non-destrutive tests. Unfortunately core samples only provide

information about the deck at the point where the sample was taken.

Selective demoliticn is a method in which a section of the bridge deck is

ripped up to determine its condition. This method is more frequently used

on asphalt covered decks where information is needed about the concrete

that is hidden from view. A small section of asphalt is removed, the

condition of the concrete is noted, sections of the concrete may even be '-'

taken up at this time to see if it is sound. The demolished area is then

repaired with an asphalt patch until the repair work is scheduled.

Electrical resistance testing of membranes is useful for detecting their 0

integrity if they are installed on the bridge. Any holes in the membrane 11P

that would allow current to flow would allow moisture onto the concrete.

Although this test does not indicate the condition of the deck itself, the

lack of a good imbrane would indicate the need for a new one and the

degree to which one might expect the deck to be deteriorated. The

evaluation of the results is subjective and the method itself is subject

to error [7]. .'

.' 4.

N.
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Half-oell potential measures the corrosion activity in the bridge deck. J

This test is designated ASTM C876 and is described in detail in the

literature [1]. It requires a hole be drilled in the asphalt wearing S

course and the deck mmnerane. The test is subject to some external

variables such as tenperature and the amount of free water on the deck.

The test results scmetimes irdicate corrosion when that is not the case.

The relationship between half-cell tests, corrosion and defects in a deck

have been established in tests. As the half-cell readings increase the

amount of corrosion and the probability of corrosion being present 0

increase. However, the half-cell reading is not a measure of the rate of

corrosion, just the presence of corrosion.

3.4.2 New couponent inspection methods for bridge decks

The following methods were developed in response to the need to z

develop new bridge deck evaluation methods. They are described as

follows:

Ground Penetrating Radar (GRR) is a method based on pulsed microwave

frequency energy that can detect a number of bridge deck defects. It can

detect the thickness of the various layers, the depth of the reinforcement S

and it is sensitive to the condition of the concrete and the chloride

content. The method can survey a 1.5 foot wide strip of bridge deck at 2-

10 miles per hour. GPR is fast and non-destructive. However, because of •

the great amount of data collected the data processing a reduction costs

are high [7]. A 90% reliability has been obtained in the use of this
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component inspection method to distinguish between sound and deteriorated

concrete [8].

Infrared i g (IR) can be used to detect delaminated and debonded

areas on bridge decks. IR senses the emission of thermal radiation.

Sound and unsound portions of the deck have differing heat transfer

properties due to the thermal break that is filled with either water or

air. This causes a difference in the amount of thermal radiation that is

emitted. And by sensing differences in thermal radiation are caused by

these defects and show up as with thermal discontinuity. This method is

effected by external variables such as weather. It may confuse surface

defects, patching and discoloration with unsound concrete. It has the -

advantage of being fast. It can pass over a deck at 2-10 miles per hour

and survey one lane per pass [7]. In field test this method has

identified 90% of the known delaminations in a concrete bridge deck [9].

3.5 Conponent inspection methods for airfield pavements •

This section will discuss the existing and new component inspection '

methods for airfield pavements. S

3.5.1 Existing methods 6

The existing methods methods are described as follows:
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Chain drag is the same test for airfield pavements as described for bridge

decks. This method can also be performed byj dropping a metal rod, such as '

a reinforcing bar, on end. The aocuracy of this method is fairly good, -

but it has the disadvantages of being difficult to use with interference

from aircraft engine noise and it is also slow. . :

Failing weight deflec e rs are used to determine the structural

strength of a pavement section. It is primarily used to determine the

remaining allowable capacity of an existing pavement to provide to be used

to determine the required thickness of an overlay. There are several

models of this device, but the all work on the basis of dropping a weight

and imparting an dynamic force onto the pavement. Transducers measure the 0

applied loads and the displacement of the pavement. There are a number of

other devices such as Dynaflect and Roadrater that are based on the same

principle. Sam apply a impulse load and some use a vibratory load [101.

Visual inspection of an airfield pavement is fairly straight forward. The

size and location of defects are noted manually during the survey. Visual •

inspection is the basis of the pavement condition survey procedures used *

by the Navy. This technique relies on examining a representative sample

of the pavement to determine its overall condition. This is satisfactory

for the purposes of condition assessment, however this information may not

be satisfactory for couponent inspection purposes. If representative data

is extrapolated to determine the defects that exist on the entire pavement

errors in the amount of work could result [11]. Visual inspection of an

entire airfield is a time consuming and laborious process, much more so
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than visual inspection of a bridge deck because of the greater area

involved. [

Test pits are a destructive method of determining the strength of the

existing pavement struiture. The paving materials and the sub-base

materials can be tested in place and samples can be taken for lab

testing. California Bearing Ratio (CE) values can be obtained fron this

test. This method is quite time consuming and the test only provides

information regarding the particular location tested.

3.5.2 New methods for the component inspection of airfield pavements

Several new methods are available for the component inspection of

airfield pavements. Some have been adapted from methods that have already

been applied to bridge decks and would be useful for airfield pvements.

They are described as follows:

Ground Penetrating Radar (GRR) would also be useful to detect the same

defects on airfield pavements. It can detect the thickness of the various

layers, the depth of the reinforcement and it is sensitive to the %W

condition of the concrete and the chloride content. It can also be used

to detect voids under the pavement [12].

,,.
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Infrared t erzLngaphy (IR) can be used to detect delaminated and debonded

areas in airfield pavements. IR has the advantage of being fast which is

important for airfields where the time allowed for component inspection is S

normally restricted. It can survey a 12 foot wide path of pavement at 2-

10 miles per hour [7].

Video imaing is the rapid viewing and recording of a visual inspection of

the pavement. It can be used to detect any of the defects that could be

detected by visual inspection. Its advantage over normal methods of S

visual inspection is that a permanent record is made in a short period of

time to be analyzed later. The owner does not have to great periods of

looking at the component and recording the defects. It allcs the same S

defects to be detected in much less time than manual methods. This record

can then be digitized and processed looking for the same defects a human

inspector would look for only in much less time. This method is S

especially useful for facilities where the amount of time available for

component inspection is severely restricted, and although existing methods V

would be adequate given enough time, that time is simply not available 0

[13].
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CHAP=E FaXR

CONTRACr CANGES DUE 'M INADEQUATE aU i INSPCTION

CASE SIUDIES

The purpose of this chapter is to present cases studies where

inadequate component inspection was the cause of change orders in facility

repair projects. The existence of these cases highlight the importance of

this problem and show examples of the penalty costs that are associated

with inadequate component inspection. The cases have been obtained frm 0

informed public owners. The thesis will present three bridge deck cases

and three airfield pavement cases.

4.1 Introduction

In discussing each of these cases the following information will be

presented:

1. description of the facility and the scope of the project.

2. award amount, date of award and the duration of the project. •

3. schedule constraints due to weather or user requirements.

4. how did the problem of inadequate component inspection arise or

become evident.

5. how was the problem corrected. I

6. what was the nature of the penalty costs that occurred due to

changes issued to correct the problem. S
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4.2 State of Vermont - Middlesex, Plainfield and Waitsfield bridges A.

.06

The Middlesex, Plainfield and Waitsfield bridges are located in the

State of Vermont. Their repair was part of the annual bridge repair

program by the Vermont Agency of Transportation.

4.2.1 Scope of project

A contract was awarded on 17 March 1986 for $250K to perform various

items of repair work on these three bridges. The contract completion date

was 1 August 1986. The contract was a unit price contract with
@

approximately 20 line items of work. The scope of the work was the same .

for the three bridges and included various repairs to the bridge deck and .

associated work like restriping and joint repairs.

4-,

4.2.2 The problem

Of the 20 work items on the bid schedule this discussion will only be

concerned with two: 1) concrete surface prep class 1, and 2) concrete

surface prep class 2. These two work items include removing concrete in

poor condition, preparing the exposed surface and placing new concrete.

Class 1 removal is down to the top mat of reinforcement and class 2

removal is down to at least 3/4" below the top mat of reinforcement.

After the work began it became apparent that the actual quantities of .

removal for these two work item were significantly greater than the

estimated quantities. A summary of these differences follows:
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Estimated ant(SY) Actual Quant (SY)
S

Bridge Class 1 Class 2 Class 1 Class 2

Middlesex 20 345 319 600

Plainfield 3 46 20 53

Waitsfield 1 7 61 20
Total each class 24 398 400 673 %'

Ttal class 1 & 2 422 1072 154%

Percent error 154% %

I..

The estimated quantities were determined through the standard bridge

survey procedures employed by the state which include visual inspection

and half-cell tests.

The actual quantities of work required at the cumpletion of the job

were 154% greater than the estimated quantities. This increase combined

with other minor increases and decreases in unit quantities for other work

ite n caused the final contract price to exceed the bid price based on

estimated quantities by 50%, from $250K to $374K [1]. .'

Although a portion of this increase is due simply to the fact that
there was more work to perform and the oner would have paid this

additional amount even if the quantities of work had been correctly known, r

a portion of this increase could have been avoided if the owner had stated

the estimated quantities of work correctly on the contract documents. A

portion of this increase is the penalty costs that were discussed in

chapter Two.
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The other penalty costs that occurred in this case are the additional

costs incurred by the owner to administer the changes and claim that %

occurred on this project because of the variation in the quantities.

There were also penalty costs of a political nature that occurred on this

project because the contractor finished later than the original completion

date and the agency suffered the embarrassment of not completing the job

on schedule.

4.3 Veteran's Memorial Bridge - Portland, Maine

The Veteran's Memorial Bridge is a four lane bridge carrying U.S.

Route 1 over the Fore River between Portland and South Portland. It

provides for a large daily traffic volume and the timely copletion of

this project was important to the users of the bridge.

4.3.1 Scope of project

This bridge repair project called for repairs to the substructure,

concrete bridge deck, railing, lighting and other related work. This

analysis is concerned with the repairs to the bridge deck. The contract

was awarded on 28 June 1984 for $2,428K. The repairs to the bridge deck S

accounted for approximately $800K or one-third of this amoiunt. The

contractor had until 1 November 1985 to omplete the work.

The contractor began work on the substructure repair first in 1984.

This work was completed over the winter and the deck repairs were begun in

the spring of 1985. The contract included two work items for the removal
.. .% 1

and replacement of deteriorated concrete on the deck. The first item, •
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which will be called type 1, was removal down to the top layer of

reinforcement. The second item, which will be called type 2, was to below

the top rat of reinforcement.

4.3.2 The problem

After 22% of the deck work was complete it became evident that at the

current rate at which deteriorated concrete was being discovered the

projected actual quantity of concrete to be remorved from the deck would

far exceed the estimated quantities. The projected quantity was 35,000

SF. The estimated quantity in the contract was only 6,000 SF. The

estimated quantities were determined by the state using the standard

bridge inspection procedures, including visual inspection, coring and

testing for chloride content.

If the work had proceeded as planned these additional quantities

would have added $348K ($420K - $72K) to the cost of the work based on the

unit prices as shown below. Furthermore, the contractor was intending to

claim an additional $200K to cover the cost of accelerating the work to S

finish by November or the same amount to stop the work for the winter and

re-mobilize in the spring of 1986.

R1HJVAL EST UNIE PROJED P1aIEI
TYPE ON PRICE COsr WHIM COS

1 3600 SF 8 $/SF $28,800 21,000 SF $168,000

2 2400 SF 18 $/SF $43,200 14,000 SF $252,000

rOTAL 6000 SF $72,000 35,000 SF $420,000
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At this point the owner directed the contractor to change the method

of removal for the remaining portions of the deck. Instead of continuing

with the spot removal for either type 1 or 2, it was decided to perform

type 1 removal over the entire deck with a milling machine as opposed to vS
hand methods. And once complete, type 2 removal would be done where

required. Afterwards the entire deck would receive an overlay of 2" of

concrete [2].

This change added $515K to the cost of the contract. Although it is *-

less than the $548 ($348K + $200K) that would have been added if the

original work had continued, a portion of these costs could still have

been avoided if the contractor had known that milling of the top layer of

concrete was required prior to bidding the work. If the projected

quantity of the deteriorated concrete had been known by the owner the

decision to require the milling of the top layer could have been included %

in the contract documents. In this case however, the owner told the

contractor how to do the work after the award of the contract and the

contractor was reimbursed for his cost of doing the work. Therefore, any

cost incentive on the part of the contractor was eliminated and this

contribu-ed to the penalty cost.

If the work had been correctly described in the contract documents

there would have been competitive bidding on the work as it was changed

and the cost of this added work would have been less.

4.4 State of Vermont - Hartland, Hartford and Sharon bridges

.. ...
These bridges are located in the State of Vermont and their repair

was part of the states's annual bridge repair program.
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4.4.1 Scope of project
S

A contract was awarded in the spring of 1987 to perform various

repairs to the decks of three bridges. The original amount of the

contract was $327K. The contract was a unit price contract with

approximately 20 line items of work. This contract was very similar in

the scope of the work as the bridge repair contract in section 4.2 and

included the same two work item for concrete removal as the previousO

Vermont case: concrete removal - class 1 and concrete removal - class 2.

4.4.2 The problem

The contractor began work after award of the contract in the spring

of 1987. In two out of the three bridges the estimated quantities were

greater than the actual quantities of work, however the final cost of the

work on each bridge was within 10% of the bid amount. However, for the

Hartland bridge (58A) the actual quantity of work was far in excess of the

estimated quantity and this caused the quantity of concrete removal for

the entire contract to be underestimated by 172%. Class 1 and class 2 'V

removal will be considered together as the same work item since the 0

contractor bid the same price for each.

A summary of the increase in quantities for each of the bridges

follows [1]:
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Estimated Quant (SY) Actual Quant (SY)

Bridge Class 1 Class 2 TOAL Class 1 Class 2 TTAL

58A 5 79 84 0 720 720 S

65A 9 164 173 0 130 130

15N/S 4 54 58 0 8 8

SUBTOTAL 18 297 0 858

TOTAL 315 858-

% ERR: 172%

The bid price for bridge 58A was $75,424 based on the estimated

quantities. The final price was $176,748 or an increase of $101,324.

Like the other bridges, some of the work items for this bridge had minor

quantity variations, however the entire increase in price can be

attributed to the increase in the quantities of Class 2 concrete removal.

In this case, like the previous cases, inadequate component

inspection caused the owner to have to issue a change order to add the -

required quantities of work to the contract. A portion of the $101K in

added cost is attributed to the work itself and the owner would have paid

a portion of this amount even if the quantities of work had been correctly

described. However, some of this increase in price is attributed to the

penalty costs that the owner paid because the quantity of the concrete

removal was incorrectly described in the contract documents.
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4.5 Fairchild Air Force Base, State of Washington ,

Fairchild Air Force Base is located 12 miles east of Spokane,

Washington, in the east central part of the state. The base provides a

Military Airlift Cunmand and Strategic Air Cummand air base for the U.S.

Air Force.

4.5.1 Scope of project

A contract was awarded in the spring of 1983 in the amount $1,396K to 0

perform a variety of itens of repair work to the runway. There were nine

item on the bid schedule. Five of the nine items were priced on lum>-sum

basis and four were priced on a unit price basis. Three of the unit price

item consisted of the removal and repair of spalled concrete each to a

different depth. The fourth unit price item was to rou and seal random

pC cracks. 5

4.5.2 The problem

As the work progressed it became evident that the actual quantities
of three out of the four unit price items would vary significantly fromn

the estimated quantities. The estimated quantities of work were based on

a survey of approximately 10% of the areas to be worked using rodding and

visual inspection. The actual quantities were determined as the project

progressed through the work area. A schedule showing the quantities of ,
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work (estimated and actual) and bid unit prices and the total amount for

each work item is shon below:

ITEM EST ACr % UNIT BID FINAL
AT 1 UANT ERROR PRICE AMOUNT AMOUT 

1. 3"-9" SPALL 29,000 45,135 56% $12.74 $369K $575K
REPAIR (SF)

2. >9" SPALL 20,000 13,835 -31% $19.60 $392K $271K
REPAIR (SF)

3. SEAL PgCI 25,000 6,600 -73% $1.10 $27.5K $7.26K
CACKS (LF)

BID OST $789K
FINAL aOsr (AT BID UNIT PRICE) $853K

The owner issued changes to the contractor to add the additional

quantity of work for item 1 to the contract and did not grant a time

extension to the contractor, so in effect the owner was accelerating the

work. As shown on the schedule above the owner agreed to pay the

contractor at the bid price for the additional quantities of work. The

total cost of the three items of work in which there were significant

quantity variances increased $64K from $789K to $853K. The owner also had

to pay a premium of $80K, in addition to the above, to cover the costs

associated with accelerating the work and requiring that the added

quantities of item 1 be completed without a time extension [3].

A portion of this increased cost of $144K ($64K + $80K) could have

been avoided if the correct quantities of work had been known at the time

the cortract was bid. Although the cost of the project would have

increased sane extent just to cover the additional required quantities of

work, a portion of this increase is the penalty cost that could have been

avoided.

o
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If the estimated quantities of work had been correct the contractor hi

would have bid a lower unit price for the work because the fixed overhead

costs could have been spread over a greater quantity of work. So by 0

continuing to pay the contractor the originally bid price for the work the

owner was overpaying the contractor's overhead costs. Although the owner

agreed to this price, the fundamental principle remains that as the number

of unit increase the cost per unit drops. This benefit of lower prices

due to greater quantities is much easier to obtain in the bid box than at

the negotiation table. Especially when the parties are under the time 0

constraints of an ongoing project.

The $80K paid to the contractor to accelerate the work could also

have been avoided if the quantity of work had been estimated to within the N

contract variance threshold of 15%. The contractor did not know of the

additional quantities of work when he planned the job, or even in the

early stages of the project, so he planned an efficient, level effort •

throughout the term of the contract in order to maximize his profit.

Instead, because of the extra work, he had to rush in an inefficient

manner during the latter period of the contract in order to complete the •

added work on time. This inefficient operation was the cause of the

additional $80K the owner had to pay.

4.6 Minot Air Force Base, North Dakota

Minot Air Force Base is a Strategic Air Crmand base in North Dakota S

about 50 miles from the U.S./Canadian border that handles KC-135 and B-52 r %

aircraft. A'
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The airfield was constructed in the late 1950's and no major repair

have been undertaken since construction. Minor repairs to spalled areas

have been done with concrete and asphalt by in-house forces over the

years.

4.6.1 Scope of project

A unit price contract to perform various repairs to the airfield

pavement repairs was awarded on 22 April 1986 in the amount of $1,539K.

The scope of the work included 18 various work item, however in this

analysis we will only be concerned with the following two items of work

that made up the greatest portion of the contract:

Item 1 Sealing of cracks in POC pavement

Item 2 PCC pavement patches

The contractor was allowed 215 calendar days to couplete the work

(from 1 April 1986 to 1 November 1986). The period after 1 November was

designated as a winter exclusion period in which work was not permitted

due to the weather. The pavements to be worked on in this contract were K

divided into arecs and requirements were established for the contractor as

to the seuence in wich these areas would be worked and how many areas

could be in progress at any one time. The contractor had to cmplete the

area he was working before he could go on. Additionally two areas could

be worked on only during certain weekends when aircraft were not flying.

And at the end of the weekend the work had to be finished. 9
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4.6.2 The Problem ell

After the contract was awarded, during the course of the work, the

actual amount of P.C patching (spall repair) required became much greater

than the estimated quantity and the quantity of POC crack repair required

was Much less than estimated. The owner issued change orders to the

contractor throughout the course of the project to cover the additional

work. Eventually the amount of the added work became so great that the

contractor could not finish before the winter exclusion period. At this

point the contractor demobilized for the winter and returned in the next

construction season to complete the work [4].

The estimated quantities were determined through a visual inspection ./

of a small portion of the project area. The actual quantities were

determined as the work progressed and the contractor moved from one work

area to the next in the sequence as discussed above. The following

schedule shows the estimated and actual quantities for these work items:

EST ACr % UNIT BID FINALQUANT aOlAT EOM PRICE AM AMO. ~

1 PC (LF) 124,000 50,842 -59% $1.25/LF $155K $64K"
crack repair

2 PC (SF) 26,500 115,392 +335% $12.34/SF $327K $1424K
spall repair
BID COST $482K

FINAL 009r $1488K
S

The final contract price wa $2,458K. The increase of $919K can be

primarily attributed to the 335% increase in the quantity of POC spall

repair required as shown above. S
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A portion of the $919K increase in the price of the contract was

inevitable given the significant increases in the quantity of work for POC

spall repair. However, if the estimated quantity of work had been

correctly described in the contact documents a portion of these additional

costs could have been avoided.

The owner paid the bid unit prices for the additional work since the

contractor was entitled to some cumpensation associated with adding the. ,,-.'

work after award and his demobilization and remobilization in the spring.

In this case the owner thought it was best to use the bid unit price

rather than take the time to audit and review the contractor's new unit

cost and take the likely risk that the cost could even be higher than the

bid price.

At first glance one might conclude that none of the increase was a

penalty cost since the contractor did not raise his unit price. However,

the real issue is how much would the contractor's bid price have been if

the owner had known the quantity of work to within the contract variance

threshold allowed by the contract. The bid prices would have been

different if the amount of work had been known.

In general, the unit price for the PCC crack repair would have been

more and the unit price for the POC spall repair would have been less. Of

course, this is only a general relationship, and in this case a lower

price for the POC spall repair may have been offset by the additional -' -

costs of rencbilizing in the spring to finish the work. However, if the

owner had known of the large quntity of work that was required steps

would have been taken to minimize the impact. The owner would not have

issued a contract package knowing that the contractor would not finish in "r"

one season or would cause the contract to drag out into the next year.
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Examples of the steps that could have been taken include, dividing the

work into tw contracts, telling the contractor at the outset what his
@S

rate of production must be or structuring the contract requirements so

that a contractor can realistically finish in a season. In any event, the .

owner cannot make such decisions if the required quantity of the work is

not known.

User related penalty costs could also have been avoided if the

quantity of work had been correctly estimated. Because the work extended

onto the next year there were additional interferences to the operational

users of the airfield. Aircraft had to be relocated to allow the work to

progress. Security arrangements had to be made for another season.

Operatiunal personnel wasted their time doing over again what should have *

only needed to be done once the previous year. The result is that the

facilities organization lost some credibility because they are still

impacting the user with a project that should have already been complete.

4.7 Naval Air Station Brunswick, Maine

Naval Air Station Brunswick is located near Brunswick, Maine in the

southern coastal section of the state. The mission of the air station is a'

to support six squadrons of P-3 Orion anti-submarine patrol aircraft.

The airfield has two parallel runways 7000 feet long and 200 feet 'a'

wide. The outboard runway is not instrument equipped and is only useful

in good weather. The inboard runway is equipped for instrument landings J

and is the only runway plowed in the winter, thus making it the most

active and operationally critical runway. This discussion is concerned

with the instrument capable inboard runway.,7
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This runway was constructed in 1951. It was last repaired in 1971 by

replacing sections and recycling the existing asphalt.

4.7.2 Scope of project

• On 30 September 1986 a lump-sum contract was awarded for

approximately $3,963K to perform repairs of the instrument runway and

other electrical work. The pavement repair portion of the contract was

approximately $1,400K. The contractor was allowed 435 days to complete

the work and the contract ccpletion date was 9 December 1987. It was

imperative that the work be ccmleted as quickly as possible during the

summer months, not only for construction reasons, but more importantly the

non-instrument equipped runway would have to be used for operations during

the construction. Therefore, while the project was ongoing if bad weather

set in any aircraft landings would have to be diverted to other airfields

over one hundred miles away.

The scope of work called for the crack sealing of approximately

* 100,000 LF of cracks in the asphalt pavement and the placement of an

asphalt overlay. A reinforcing fabric was called for between the new and

the old pavement for the center 100 feet.

4.7.3 The problem

When the paving work began in April of 1987 the amount of pavement

distress had increased considerabiv and the designed repair, as required

by the contract documents, was no longer appropriate for this increased

amount of distressed pavement. The designed repair was based on a visual
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inspection of the runway conducted in April 1985 that showed that

estimated the amount of distressed pavement at 9,000 SF. when the amount

of distressed pavement was discovered to be greater than estimated, the 0.

same firm that did the original survey was requested to resurvey. This l

survey showed that the amount of distressed pavement had increased to

120,000 SF. The designed repair, if executed, would have resulted in

excessive reflective cracking within several years. The large amount of

distressed pavement would not have provided an adequate base for the

overlay, even with the fabric.

At this point a redesign of the intended repair method was required

and the contract for the repair of the runway had to be changed to k'

accommodate this new method of repair.
The new design called for the full-width reconstruction of the the

first 200 LF at each end of the runway and the center 66 feet for the

remainder of the runway. The reconstruction was to be done by removing

the pavement, recompacting the existing base course and replacement with a

binder course. The remainder of the pavement was to be repaired by

milling off at least 2 1/2" and replacing with a leveling course. Then a

wearing course was to be installed over the entire runway surface [5].

This change added approximately $593K to the cost of the construction

contract. The penalty costs in this case are a portion of these change 0

order costs associated with the fact that the original repair contract was d-

awarded to do the incorrect repair and as a result the contract had to be

changed and the additional costs were incurred. S

A portion of the cost of this change can be attributed to the cost of INK

deferring the repair work two years. This is the additional cost the 1P

oner would have expected to pay for waiting two years to do the work if-
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the redesigned repair had been included in the contract documents. This

cost is estimated to be $424K.

However, the remainder of the change cost, $169K ($593K - $424K), is

the penalty cost of awarding a repair contract in which the method of

repair had to be changed because the actual condition of the facility was

different frcon that which formed a basis for the design in the contract.

Not that the omponent inspection performed in 1985 itself was in error,

just that the condition of the runway continued to deteriorate and the

component inspection methods employed by the owner failed to take this

into acount. This resulted in the need for a contract change.

The penalty costs were caused primarily by the need to complete the

work in the original time of the contract. This caused the contractor to

have to bring all of his firm's production capacity to bear of this one

project. His crews had to work 7 days a week thus lowering their

productivity. The fact that the cost of this change was negotiated as the

work was ongoing also contributed to this penalty cost portion. In short,

purchasing this additional repair effort under after contract award

instead of in the bid box acoounted for this increase of $169K. This

penalty cost does not include the additional internal costs the owner

incurred for administering the contract changes.

4.8 Summary

These cases show examples in which errors in component inspection

resulted in changes to a facility repair contract. These changes in turn

caused the owner to incur additional costs, or penalty costs, that could

have been avoided had the nature of the repair work been correctly •

70 '

V. V . 7 N



described in the contract documents. And as previously discussed, the

role of conponent inspection is to adequately describe the nature of the

work in the contract documents -.V..

The next chapter will examine the source of these changes due to .

inadequate component inspection and the nature of the penalty costs that

result. The purpose will be to understand the composition and source of

penalty costs and to examine how they can be calculated or estimated.

This understanding of penalty costs will be used in Chapter Seven to

calculate the penalty costs for each of the above cases. These penalty S

costs will be plotted against the degree of error in component inspection

that occurred in each case. This will show a relationship between the

penalty cost as a function of the degree of error. The actual cost of the .

component inspection information for that project will be calculated and

shown on the same plot. The cost of alternate coqponent inspection

methods and their associated degree of error will also be plotted. The

total cost curve, similar to the one shown in chapter Two, will be used to

determine if alternate component inspection methods would have lowered the

total cost to the project.

CHAP M FOUR 4NDN S:
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CHAFTER FIVE

CIOTRACr CHANGES AND PENALT1Y OOSIS RESUJLTING FROM

INADEQUATE COMPONBE1r INSPBCTION

This chapter will discuss the contract change orders that occur in

the execution of repair work by contract due to inadequate component
inspection and further describe the penalty costs associated with these

changes as introduced in Chapter Two. This chapter will describe the

contract change orders costs, the different types of penalty costs and how

these costs behave and their cost components.

5.1 Introduction

Contract change orders are defined as a change or a modification to

the legal agreement between the owner and the contractor. Different

owners use a variety of terms to describe a contract change. They are

known as bilateral or supplemental agreements, modifications to the
S

contact, construction contract changes, unilateral modifications and

simply "change orders". The exact name is uniportant. The important '-

issue is that these changes represent a situation where the originally -

contracted work must be changed for one reason or another. The original

contract must be either added to or deleted from to accommodate different .

requirmets. These contract changes can occur for a host of reasons. .4

This thesis is concerned with contract changes that occur because of

inadequate component inspection. If the change was caused because the'

nature of the work was described incorrectly to such a degree that a

change is required to correct the error, it is a change this thesis is
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interested in. A great portion of the changes that occur on facility

repair contracts are related to incorrectly describing the nature of the

repair work [1]. The vast majority of these changes could be prevented if

the nature of the work had been correctly described in the contract

documents. Many times this could be done through the use more component

inspection or the selection of different ccnmponent inspection methods.

5.2 Penalty costs associated with changes

This section will further define and discuss the concept of penalty

costs which were introduced in Chapter Two. In Chapter Two penalty costs

were defined as the additional cost of performing the repair work as a

result of changes caused by inadequate component inspection. An important

point to remember when quantifying and discussing these costs is that a * .

penalty cost is defined as the cost of doing the work less what the same

work would have otherwise cost if the nature of the work had been 4

correctly described in the contract documents.

Conceptually, when determining the penalty costs the entire cost of

the change must be separated into two parts: 1) the costs that would have

otherwise been incurred if the nature of the work had been correctly a%%

described in the contract documents at the outset, and 2) the portion that

was paid over that amunt because the nature of the work was described

incorrectly, and a change was needed to get the work done. The second

part is the additional expense above and beyond the work itself associated

with adding work or deleting work from a contract after award. These are

the penalty costs of not correctly describing the nature of the work in

the contract documents.
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The total cost of a change is comprised of costs from the following

three categories: agency costs, user costs and political costs. Penalty

costs are contained in these categories. Each of these categories can be

separated into a portion that the owner would have paid had there been

adequate component inspection and the penalty cost portion associated with

inadequate component inspection.

Agency costs are the largest and easiest to quantify of the three.

categories of change costs. The penalty portion of agency costs are the

additional costs that must be borne directly by the owner as a result of

the change. Agency costs can be further divided into other sub-categories

and these are shown in Figure 5.1. User costs are borne by the user of
1

the facility and are associated with the time required to complete a

repair project. The penalty portion is associated with the additional

time required to complete the project when the contract is changed after

award. Political costs are the costs related to the loss of credibility

the facilities management organization suffers as a result of having to

change the contract, and subject the user to delays and the owner to

additional costs. Although intangible, these are real costs. 5

These next sections will discuss these categories of change costs in

more detail, discuss the nature of these costs and identify the penalty

cost portion of each category. The penalty cost portion of each category __

depends on the circumstances surrounding the change.

In Chapter Seven this thesis continues the analysis of the cases in

Chapter Four. In this analysis some penalty costs such as direct penalty 0

costs are evident in the analysis of the case examples. DEamples of these

are overtime labor costs and material costs. Other penalty costs, such as

those associated with the labor learning curve, internal administration
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costs or the overhead costs, are not evident and in order to account for

these in an analysis they must be calculated. The calculation of these

penalty costs must be based on knowledge about the way in which these

costs behave in respect to the project costs and change costs. The -

following sections will provide this information so that in Chapter Seven

the penalty costs can be examined based on the discussion of this

chapter.

For each of these penalty costs it will be assumed that they

increase linearly with the increase in the degree of error in the

component inspection information. Since the degree of error is related to

the added quantities of work this is a reasonable relationship to assume.

Although it may not be exactly linear this is a good approximation for the

purposes of this thesis.

5.3 Agency costs

Agency costs are a category of the change costs that must be

absorbed by the owner's facilities management organization. As shown in

Figure 5.1 there are three types agency costs:

1) contract funds - funds paid to the contractor.

2) redesign costs - additional design and component inspection costs

as a result of the change.

3) internal contract administration costs - internal cost of

administering the contract change.

The contract funds are the largest type of agency costs that contribute to

the penalty costs and they occur in most changes caused by inadequate

component inspection. Redesign costs only occur when the change to the
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contract requires a redesign. Internal administration costs occur as a

penalty cost in all changes due to the cost of administering the change.

They are entirely penalty costs since if there was no change these costs

would not occur.

The next sections will discuss each of these costs in more detail,

show how they increase as a result of a change and show how the penalty

cost portion can be identified.

5.3.1 Contract funds 0

The contract funds are the funds paid to the contractor to

compensate him for the cost of changing the contract. Once a contract has

been awarded to perform a certain specified scope of repair work this

represents a legal agreement between the owner and the contractor in which

they have both relied. If the terms of the contract are changed then the S

price of the contract must be adjusted to equitably compensate the parties

for the change. These costs paid to change the contract can be divided

into three categories as shown in Figure 5.1: 1) direct costs, 2) overhead

costs, and 3) impact costs [2].
Direct costs can be traced and tracked directly to the work. Three N

types of direct costs will be considered in this thesis: labor, material

and equipnent costs.

Overhead costs are the costs associated with the work, but not

directly traceable to any certain portion of the work. Overhead costs are

either job overhead or home office overhead depending on where they

occur. Job overhead can be further divided into fixed and variable

overhead costs. Job overhead costs are estimated to be 15% of the cost of 0
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a project, of which 10% is estimated to be variable and 5% is estimated to

be fixed [3]. Examples of variable overhead costs are supervision,

insurance and bonds. Examples of fixed overhead costs are job site

trailer rental, utilities and superintendent salary. Variable overhead

costs change directly with the amount of work that is added or deleted

from the contract. Fixed overhead costs tend to increase with the

duration of the project, however they may still be reasonably estimated as

a percent of the quantity or cost of the work.

Home office overhead costs are generally all fixed overhead costs.

These are the costs to the contractor of being in business and are '

generally unavoidable. Examples of these are salaries of office

employees, home office rent and utilities and general business expenses.

The total cost of the home office overhead can range from 3 to 10% of the

cost of the project and 5% will be used as a reasonable estimate of the

home office overhead [3].. -'2

In section 5.3.1.2 and in Chapter Seven, 10% will be used as an

estimate of variable overhead costs and 10% (5% from job overhead and 5%

from home office overhead) will be used as an estimate of fixed overhead

costs.

Impact costs are the additional compensation due the contractor

because of the impact the changed work has on the originally contracted

(unchanged) work [4].

Although the cost of a change order may include all of the above

cost categories, the entire amount of each category is not always

considered to contribute towards the penalty cost. Now that each of these

cost has been defined, the thesis will discuss each one in the context of

how they can be separated into the portion that contributes to the penalty
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costs and the portion the owner would have paid anyway if the repair work ..

had been correctly described in the contract documents.
Ie

5.3.1.1 Direct penalty costs.

As stated earlier direct costs are composed of labor, material and

equipment directly charged to the project. The cost to change a contract .

is composed of these costs, but only a portion of these costs are penalty

costs. For example, in the Middlesex bridge case additional concrete

removal was added to the project. The owner would have paid same amount

for the direct costs of that added work even if the estimated quantities

of work had been correct. The question of penalty cost involves what

additional costs did the owner incur by adding the work after the contract Z,.

was awarded.

Material costs

The penalty cost portion of material costs can be effected by

changing the amount of work in the contract. If work is added and the

contractor obtained a volume discount for the materials required to

accomplish the originally contracted amount of work the increase may mean

that he is unable to again receive this discount. In this case the price

would be higher than if the work had been included in the contract

documents and this increase would be a penalty cost. If the duration of

the project is extended, where it otherwise would not have been, any

escalation in material prices would cause material prices to increase. .

This would be a penalty cost since this escalation could have been avoided 0
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of the contract had not been extended to accomdate the change. On the

other hand, if work is deleted or the repair method is changed and the

contractor has pre-purchased materials that are no longer needed in the 0

project, the cost of those materials or the freight to return them would

be a penalty cost.

Labor costs

Labor costs to perform the changed work are affected by the amount 0

of work that is added or deleted and whether or not a time extension is

granted in connection with the added work. ,

If work is added to the contract and the owner does not grant a time

extension and the contractor is required to perform the work on a shift

work basis or by the use of overtime this would cause the contractor's

labor cost to increase above what the work would have cost on a straight

time basis. The entire amount of this increase would be considered a

penalty cost.

On the other hand, if a time extension is granted there will be 0

enough time to allow the contractor to complete the work at a normal

schedule. This usually means that the contractor can finish the work ,

without resorting to shift work or overtime work and other work methods

that would constitute acceleration on the part of the owner. If the

contractor is given adequate time to finish the job at a normal production

schedule then the penalty portion of the labor costs would be zero.

The exception to this would be if the extension ran the work into

bad weather or the end of the construction season which could have been

avoided by the owner. in this case the additional labor costs of 0
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performing the work in the bad weather would be penalty costs and the cost -

of escalation in labor rates that may occur during the length of any work

stoppages would be labor penalty costs. People work less efficiently in •

the more adverse weather. The work is still possible to accomplish, but

it requires more labor per unit. A good example of this is the Middlesex

bridge case where freeze protection had to be provided to cold weather

concrete work.

The other labor penalty cost associated with adding work is the lost

benefit the owner would receive from the learning curve. If the S

contractor had known that there were more quantities than estimated his

labor per unit would have been lower to reflect the fact that his crews

get more efficient as more quantities of the same work are done. However,

when the owner adds work after award it is very difficult to get the

contractor to pass this increased efficiency onto the owner in the

negotiations. The penalty cost can be calculated using learning curve S

theory.

For example, a reasonable estimate of the slope of a learning curve

for construction is 90% [5]. This means that every time the quantity of

work doubles the time it takes to complete the additional units of work

decreases by 10%. For examle, if a contractor had bid $10/unit for the

work and 40% or $4 is labor cost then the total labor cost for an S- ,

estimated quantity of 1000 units would be $4000 based on his projected

productivity. If the quantity was increased to 4000 units, the learning '"'

curve theory says the labor for the second 1000 units would be 10% less or

a savings of $0.40 per unit on the second 1000 units. The labor cost is

now $3.60/unit. When the quantity was again doubled from 2000 to 4000 the S.

average labor cost would again go down by 10% to $3.24/unit. This would
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generate a savings of $0.76 per unit ($4.00 - $3.24) over the bid labor

cost -f $4.00/unit or a total savings of $1520 ($0.76 x 2000) for units

2000 through 4000. If these additional quantities had been known at bid

time the contractor would have reflected these savings in his bid.

Hc~ever, since they are added after award the owner will not realize these

savings at the negotiation table [4].

The penalty costs associated with the learning curve theory can be

estimated by assuming a reasonable slope for the learning curve and that a

certain percent of the unit price is labor costs. For the purposes of the

analysis presented in Chapter Seven a 90% learning curve will be assumed

and labor costs will be 48% of the unit price. Although the learning

curve can be applied to any size change in quantities, in this thesis, due

to the approximations that are made, it will only be applied where

quantities have changed by several fold.

This learning curve argument also effects labor costs when

quantities are deleted froi the contract. The contractor may argue that

he was relying on the benefits of the learning curve to obtain lower labor

costs. So because he will not do as many quantities his average labor .

cost per unit will be higher.

Eq~uipment costs0

The penalty portion of equipment costs are effected by the

production capability of the equipment, the cost of short-term versus .

long-term rental periods and the fixed equipment costs such as delivery

and set up expenses [3]. If the optimnum amount of equipment is brought to

the job and less work is required then the cost of the extra equipment
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that is idled on the job becomes a penalty cost since it was not needed.

If more equipment is required, then the additional cost of bringing it to

the project on short notice is a penalty cost. S

In the case where work was added to the contract, whether or not the

additional equipment costs are considered penalty costs depends on whether

a time extension was granted with the change. If a time extension was

granted and the contractor was allowed to ccmplete the work with the

equipment he already had on site there would be no penalty costs.

However, if a time extension is not granted and he was required to rent

additional equipment the penalty cost would be the portion of the cost of

the equipment associated with the shorter rental periods, the cost of

rushing it to the job site, and the fixed set up and delivery charges. S

These costs would not have been incurred if the contractor had known the

amount of the work prior to bidding the job. He would not have had to

rush the equipment to the job and the sizes of the equipment iritially

selected may have even been different so that fewer pieces would have been

needed. If the time extension runs the work into the winter season and

the work must stop, then there are other equipment penalty costs

associated with the cost of this equipment over the period of the work j.%

stoppage and the re-mobilization costs. N

In the case where work was deleted from the contract, equipment S

costs would be most likely to increase since there would be shorter rental

periods and the fixed portion of these costs such as delivery charges

would be spread over less units of work. These costs would be penalty

costs since the contractor would be geared up to perform the estimated

quantity of work and not until he was well into the job would it becme "

evident that the estimated quantities would not be achieved. The extra
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equipnent would have to be returned early. If the quantity of work had

been described correctly he would not have ordered so many pieces of

equipment. These costs increase as less units of work are performed.

5.3.1.2 Overhead penalty costs

Variable overhead

Variable overhead costs increase as work is added to the contract, .

either through the addition of more quantities or a change in the repair

method. These additional variable overhead costs are not considered to be

penalty costs since they are indepemdent of the fact that the work was

added after contract award due to inadequate component inspection. These

variable overhead costs would have to be paid by the owner even if the

work had been included in the contract at the outset. -

Fixed overhead

Whether or not fixed overhead costs that are considered to be a

penalty cost is dependent on the time extensions that are granted by the

owner and whether the time extension would have occurred despite the k %

inadequate cx onent inspection.
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If the tine extension could have been avoided had the nature of the

work had been correctly described, then the fixed overhead costs on the

changed work are penalty costs since they were caused by inadequate

ccnPOnent inspection. However, if the time extension would have been

required regardless of the change, then the fixed overhead costs would

have been paid by the owner in any event and they are not penalty costs.

If a time extension is not granted in conjunction with the change

then fixed overhead costs are not considered penalty costs, unless the

contractor continues to be paid the bid unit price which includes fixed

overhead. In this case the contractor is being over compensated for his

fixed overhead costs. These are overabsorbed overhead costs and they are

a penalty cost. If the added quantities of work had been known this

additional ccpensation for fixed overhead would not have been included in

his bid. Therefore, this overabsorbed fixed overhead is a penalty cost of

inadequate component inspection.

An example of this is the Fairchild Air Force Base case in which the

contractor was paid the bid price for the additional quantities of work

and thus was over ccmpensated for his fixed overhead costs. The fixed V

overhead costs on that job were paid when the estimated quantity of work

was completed. The price for any quantities done after this point should

have decreased by the amount of the fixed overhead costs in the bid N

price.

When work is deleted from the contract each remaining unit must

absorb a greater portion of the fixed overhead costs. These are

underabsorbed overhead costs and they are penalty costs. Although, one 'S

might argue that these fixed overhead are not penalty costs since the "...

agency would have paid for then in the bid had the nature of the work been
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correctly described. Realistically, however these costs would not be

included in the contractor's bid if they made his mark-up so high as to

make him nonocmpetitive. The contractor may have not bid the job if his

overhead cost structure made him noncompetitive on smaller projects.

Additionally, in deleting work any overhead costs that may have already

been expended are penalty costs since they are not recoverable.

For the purposes of calculating the overhead penalty costs the 1 N

percentages discussed in section 5.3.1 will be used. The variable ,.

overhead costs are estimated to be 10% of the cost of the work and the

fixed overhead costs will be 10% of the cost of the work. These are

reasonable estimates and can be used to calculate penalty costs in the

case analysis in Chapter Seven.

5.3.1.3 Impact costs

Impact costs are the additional compensation due the contractor

because of the impact the changed work has had on the originally

contracted work. Tnpact costs are entirely penalty costs since they occur

as a result of the change and if the changed work had been included in the Q.-.

contract documents at the outset there would be no change and no impact

costs [2].

Impact costs are not applicable to situations where work is deleted

from the contract, but they are relevant to situations where more of the

same type of work is added or a new method of work is added by the

change. The existence of impact costs in connection with a change is

dependent on the individual circumstances of the project. The magnitude

N
87

IS



of the impact costs will depend on how the new work interferes with the

originally contrac work. The m tagit of the impact costs would tend

to increase with increasing magnitude of the changed work both in quantity

and effort required. The greater the amount of changed work added to the

contract the greater the impact costs will be. Impact costs could be

minimized if the owner granted a time extension unless the extension has

pushed the unchanged work out into a period where the adverse weather

caused the costs to increase. This also would be an impact cost related

to the quantity of work added. S

5.3.1.4 Negotiated penalty costs .

In general, negotiated prices for the same work are higher than

ompetitively bid prices [6]. Therefore, if the owner determines the

price of the added work through negotiation rather than using a price S

determined through copetitive bidding the price for the added work will

be higher. This same rational holds true for work that is deleted from

the contract after award. The credit obtained is not as great as it would •

have been if it had been bid with the change reflected in the contract

documents [2]. The ost of work that is priced without canpetition,

either additive or deductive, is less beneficial to the owner than if 0

coupetition had been usea.

This difference between negotiated costs and bid costs contributes N

to the pe-alty costs associated with changes to the contract. Penalty 5

costs in this category are the premium price associated with purchasing

repair work at negotiated prices versus competitively bid prices.

Negotiated penalty costs only occur when the price of the added or deleted 0
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work is determined through negotiation. If the price of the changed work %

is determined using a price that was based on competitive bidding then

there is no penalty cost. Additionally, if the negotiated costs are

already included as another type of penalty costs then they are not

counted again as negotiated penalty costs.

Coupetitively bid contracts for repair are awarded on the basis of

the lowest possible price. However, the price for negotiated contract or

negotiated changes to contracts are awarded on the basis of a price that

is fair and reasonable. These prices are higher than the lowest possible

price [7]. This difference also exists because the price for work added

or deleted after award is based on its estimated value at that time of the

change, whereas the value of that same work if it had been purchased at

the time of award would have been based on its value at the time of

bidding. So when the owner either purchases (additive) or sells

(deductive) work after award of the contract the price at this time is

usually different than the price would have been if bid [7].

If this penalty cost is applicable to the situation it can be

estimated as a percent of the cost of the change. This amount could

easily be 5 to 10 percent. For the purposes of the analysis in Chapter

Seven the magnitude of the negotiated penalty costs will be estimated as

7%. In some of the cases to be analyzed in Chapter Seven it will be-

evident what the negotiated penalty costs are, however in sane cases it

may be necessary to calculate this penalty cost. If so 7% will be used.

Additionally, in situations where a negotiated price cannot be
:,.;

agreed on or there is not time to negotiate a price for the added work,

owners may have the contractor work on a "force account" or unilateral

change basis. In regard to calculating negotiated penalty costs this
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situation is the same as if the price had been negotiated. This

arrangement tends to drive up prices since the contractor realizes he will

be rednred for all costs and the incentive to economize and run a

productive operation is lost.

5.3.2 Redesign costs

Redesign costs are the agency costs associated with designing a new

repair method to be used in the change that is different from the one

called for in the contract documents. Redesign costs only occur where

there is a change in the repair method associated with the change. In

this situation the contract documents described the nature of the work

incorrectly to such a degree that the method of work called for in the

contract documents was no longer appropriate and a new repair method must

be designed. The cost of the redesign, which may include some additional

component inspection costs, are the redesign costs. The entire portion of

redesign costs are considered a penalty cost. If there had not been a

change due to inadequate component inspection, then there would not have

been any redesign costs.

If the chmge simply adds more quantities of work to the contract

and the repair method remains the same as called for in the contract

documents then redesign costs do not occur and therefore, no penalty costs -.

for this category. Redesign costs increase with the quantity and cost of

work ak1ed to the contract. There magnitude can be expressed as a percent

of the cost of the added work. -

.. 0.
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5.3.3 Internal contract administration costs

Internal contract administration costs are the cost to the agency of

administering the change to the contract. The administration of changes

always involves additional tim spent by the aAner's contract managers.

Larger changes require the detailed audit and review of costs and pricing
%'

data to justify the negotiated prices. This is a very time consuming

process that is a cost of changing the contract. For example, in the 0

Middlesex bridge case the resident engineer spent 2-3 weeks reviewing the

contractor's cost data to determine the new price for changed work. Many A

times these changes result in claim and legal proceeding the consume vast •

amounts of internal agency resources. Managing these changes is a major

problem in the administration of facility repair contracts [1].

Although this cost is more of an opportunity cost than a true S

out-of-pocket expense to the agency, if the contract managers were not -

working on the change they could be spending their time on some more

worthwhile tasks. And eventually, if there were not as many changes to S

administer, the number of agency personnel required would decease and the

cost of administering facility repair contracts as a whole would decrease.

The Naval Facilities Engineering Cormwid charges a fee of 5.5% of 0

the cost of a project including changes to cover their contract

administration costs which are known as supervision, inspection and

overhead. The Vermont Agency of Transportation uses a fee between 5% and

15% of the contract price depending on the individual job. Other public

agencies use percentages that are in the same order of magnitude.

Managing the changes that occur in the course of these contract consumes

91
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a large portion of the contract management effort. Although some contract

management effort would be required if the changed work was added to the

contract prior to award, it would not be near as great as when work is

added by change order after award. In effect, this is the additional

effort required internal to the agency to add or delete work after

contract award. Mhe cost of this additional effort is a penalty cost.

Frn the author's experience this additional effort can consume a , .:

third of the total effort of administering a contract for facility repair

work. From this a reasonable estimate of the cost of administering these

changes is one third of the administration fee charged by these public

owners to administer contracts. For the analysis in Chapter Seven this A

penalty cost will be 2% of the contract funds associated with the change.

This is approximately one third of the fee these agencies charge and is a

reasonable method to estimate this penalty cost.

5.4 User costs V.

User costs represent the costs of increased delays and inconvenience

of not being able to use the facility under repair during the duration of

the repair project. One example of this is delays to vehicles while a

bridge has restricted capacity during lane closures for repair work. User

costs in airfield pavement work are represented by delays to aircraft and

reduced airfield capacity. In military airfields increased user costs

show up as reduced mission capacity, increased security requirements,

lower training efficiency and costs to relocate aircraft to allow the work
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The penalty portion of user costs are associated with the additional

delay to the completion of the project or an extension of the project

duration due to a contract change. This means user will be without the

full use of the facility for an additional period of time thus increasing

the user costs associated with the project from the amount estimated at

the start of the project. 0

User penalty costs are sensitive to project time extensions. If

there is no time extension, then there are no user penalty costs. If the

length of the project is extended then it mist be determined whether the -

extension was unavoidable or avoidable. If the extension was unavoidable

then there are no penalty user costs because the user is not without the %

facility any longer than they would have been otherwise. However, if the C.

time extension was avoidable then these additional user costs are penalty

costs. There are also user penalty costs if the contract is extended over

the winter season and the inconvenience that results from restartina the

contract the next season. A good example of this was the Minot Air Force

Base case where the contractor returned the following year to finish the

work and the flight operations had to be again rescheduled, aircraft had

to be relocated and additional security provided. If the quantity of work

had been described correctly and the work was completed in the first year

these additional user costs have been avoided.

Because of the nature of these user penalty costs they are difficult

to quantify. Although sensitive to time extensions and the length of the

avoidable time extension, their magnitude is a function of the individual

facility. For this reason they are discussed here, but will not be "

quantified in the analysis in Chapter Seven. ., ,
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5.5 Political costs

One of the main objectives of the owner's facility management

organization is to insure that the facilities are kept at the highest

levels of serviceability. When this goal is not achieved, because an

existing contract must be changed due to inadequate component inspection,

there is sane amount of embarrassment that this organization suffers.

This is a political cost and can be very damaging to the facilities

management organization and the moral of its members.

Whenever the cost to complete a project or the time to coplete a -

project increases, regardless of whether it is any greater than it would

have cost without the change, ultimately this results in lowering the -

confidence the public has in the organizations appointed to manage their

public facilities [8].

Political costs are like user costs in that they are difficult to •

quantify. They are also real in that they represent the loss of

confidence the public has in the organizations that manage their public

facilities and the lost moral of the people who work for these facilities

management organizations [9]. Facilities management is very much a public

relations hisiness and when schedules slip and deadlines are not met there

6 is a loss of confidence in the organization. Despite the fact that only a p.-J

portion of the increased project costs would have occurred if the work was

correctly described, taxpayers begin to wonder how efficiently their funds

hl are being spent by these organizations when the duration and cost of •

projects are greater than was planned. Adkitionlly, no one is proud to

work for an organization that is constantly under criticism for not being .
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able to live up to its commitments in terms of the time and the cost of

completing projects.

5.6 Su ary

This chapter has described each type of penalty cost and the sources

of those costs. The agency costs can be quantified, however user and

political user costs are quite variable and will not be quantified in

later analysis. Figure 5.2 shows the types of penalty costs and the

sources of these costs.

.up % •

.-?.
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SOURCES OF PENALTY OSTS N
FIGURE 5.2

TIYPES OF QUITfY QUW=TI TIM

DflIUCT COSTS: 4

MATERAL Loss of Pre-purchased Escalation in
quantity materials material prices
discount

LABOR ~ Overtime, Learning curve Adverse weather,
shift work, work interruption,
learning curve Escalation in labor

rates

BQUIPM4r Set-up and Set-up and Work stoppage and
delivery charges delivery charges demobilization

OVERHEAD COlSTS:

VARIABLE None None None

FIXED Overabsorbed Underabsorbed Due to avoidable
fixed overhead fixed overhead time extension

IMPACT OTS Disruption, lower None Moving unchanged ,D..
productivity work into adverse

weather, lower
productivity

NXOTLUED Difference between ccapetitively bid and negotiated
prices for the same work. Only applicable where cost of
changed work is determined by negotiation.

REDESIGN O(XS Cost to design new method of None
repair

OIERNALOST Cost to administer work on a change order basis rather
than as apart of the original contract.
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CHTER SIX ,

RCNF21r DEFBCr ANALYSIS FlRAME W

This Chapter will discuss and explain the component defect analysis

(CDA) framework as a tool to examine the penalty costs associated with

inadequate component inspection and cxntract changes in facility repair

projects. However, before discussing the framewrk itself the next

section will discuss the three attributes that describe defects in

facility components.

6.1 Attributes of component defects

Character, severity and extent are the three attributes that are used

to describe a component defect and the nature of the repair work. The

goal of component inspection is to obtain information about these three

attributes for inclusion in the contract documents. These three

attributes must be described in the contract documents in some level of

detail or degree of accuracy in order for the contract documents to be

considered complete.

6.1.1 Character-S

The character of a defect describes what type of defect it is. For

example, a defect could be a spall, a crack, delamination, etc.

Generally, the designer of the repair project will prescribe a repair

method based on the character of the defect. The contractor will base his

bid on tds repair method as prescribed in the contract documents. If the
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character of the defect is incorrectly determined, penalty costs will

occur due to the requirement to add a new repair method or to redesign a A

different repair method.

6.1.2 Severity

The severity attribute describes the degree to which the defect has

progressed in the cxuponent. Severity is measured in relative terms.

There are no specific units to measure severity. For example the severity

of alligator cracking may be described as low, medium or high [1].

Severity describes the condition or state of progression of that

particular defect at a given location in the component.

Like character, information about the severity of a defect is

important in selecting the repair method. However, the attribute of

severity is not relevant to repair methods in which the deteriorated

portion of the component is completely removed and new materials are put

in their place. This is opposed to repair methods where the deteriorated

sections are left in place.

For example, severity is not relevant to spalls and joint repair since

the method of repair involves removing deteriorated sections and putting

new materials in their place. In these cases the repair method is

unaffected by the severity of the defect because all of the deteriorated

material is removed. on the other hand, severity is important to crack

filling and overlays since the new material will come in contact with the

deteriorated portions of the ccnponent. In the component defect analysis

diagram severity i% considered as a separate attribite, but it should be

remembered that it is only relevant to certain methods of repair. If
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severity is not relevant then the parts of the diagram that pertain to

severity simply drop out.

6.1.3 Etent

The attribute of extent describes the quantity of the defect that is

present in the facility component. This attribute coud be expressed in

area and/or depth or simply volume. It primarily effects the quantities

of work to be done by the contractor. Hcwever, if a large error is made

in the extent of a defect this could cause the repair method called out in

the contract documents to be inappropriate in that the method selected

would not be the most efficient considering the actual extent of the

defect. '

6.2 Ctuponent defect analysis diagram 5
.4

The purpose of the component defect analysis framework is to provide a

logical method to examine errors made in component inspection and the 5

resulting penalty costs caused by these errors. The cmponent defect

analysis diagram is a representation of this framework. The diagram

4 begins with coponent inspection and shows the possible errors that could

be made in describing the attributes of component defects and the penalty

costs that result frum these errors. The diagram is broken down into two '

levels. Level 1 shows the logical progression of possible errors that

could occur when describing the attributes of a omponent defect. The ..

possible errors lead to level 2 of the diagram where the corrective

actions of the owner's facilities management organization are described. 5
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These are the actions the owners take to rectify the errors that have

ocurred in the component inspection procs. These corrective actions,

usually a change to the contract, result in penalty cocts. Each of these

combinaticns of possible errors, corrective actions and associated penalty

costs are designated error scenarios. The next sections will describe the

o011neWnt defect analysis diagram shown as Figure 6.1.

6.2.1 Component Defect Analysis Diagram Level 1 - Attribute errors

Level 1 of the coumponent defect analysis diagram illustrates the

possible errors that could occur in describig the attributes of component

defects. The defect attributes are considered in the component defect

analysis diagram in the order they were discussed in the previous section.

inaracter is the most important attribute snce it has the greatest

effect in determining the repair method. Severity is the second most

important attribute since its purpose is almost the same. However, it is

only important for certain methods of repair in which the old work

remains. Extent is considered third since it only becomes important when

the preceding attributes have been correctly described. Its primary

importance is in describing the quantity of work and this is important

only if the method of repair has been correctly determined. S

On the left side of the diagram, the two possible ways for character

to be incorrectly described is either 1) not identified on the contract

uomts, or 2) misidentified as another type of defect. Severity and

extent are not considered after this point since errors in these

attributes arP imimportant if the character attribute is in error.
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If character is described correctly then severity is considered, if it

is relevant to the method of repair. Severity can be incorrectly

described as either overstated or understated. In either case extent is

not considered after this point because it has no effect an penalty

costs. The amount of work (extent) the contractor must perform is

unimportant if the method of work must be changed because the severity or

character of the defect was incorrectly described.

Overstated and understated are defined to mean that the severity of

the defect was in error to such a degree as to cause the designer to

select a method of repair that is different fron that which would have

been selected had the actual severity been known. If the method of repair

must be changed due to the differenoe between the estimated and the actual

severity then the severity was incorrectly described. Even though the

component inspection method may have caused an error in describing the 'A

severity of a defect it is not considered inadequate component inspection

unless this error causes it to be necessary to change the method of

repair.

If character and severity have been correctly described then the

extent can be either incorrect or correct. If it is correct then the work

is executed as planned as shon in the diagram. This is the goal of

cuponent inspection and occuirs when comapnent inspection is adequate.

The extent of a defect can be incorrectly described by either

overestimating or underestimting the quant ty of work. Extent is

correctly described if the contract variance threshold has not been

exceded. If the threshold is based on the contract price, as in the case

of the State of Vermont, it will be assumed that it applies to the
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quantities of work since they are closely related. This is a reasonable

assumpticn that will facilitate the analysis in Chapter Seven.

In summary, the three attributes can be described either correctly or "

incorrectly. This cumbined with the two possible ways to incorrectly

describe each attribute (e.g. over/underestimate, etc.) yields seven

possible oxmbinations. Six ocubinations in which an error 4n attribute

description is identified are designated error scenarios A through F. The

seventh combination results when the three attributes are all correctly

identified.

6.2.2 Level 2 - Owaer's corrective actions

Level 2 of the diagram shows the corrective actions that are taken by

the owner to correct the errors made in describing the attributes of the

defects for each of the six error scenarios A - F. These actions are

taken by the owner after contract award when the error in attribute

description is discovered. These actions are the change orders that are

caused by inadequate component inspection.

In developing these corrective actions only the actions of a prudent

owner have been considered. For each of the corrective actions shown in

level 2 there exists an opposite action that is sometimes feasible, but C

always impractical. These impunlent actions are not considered in this
diagram because they are actions that a prudent and cost consciene owner,..

would not make. 6

A good example of this is when the character attribute has been

incorrectly described as not identified on the contract documents. As

shown on the couponent defect analysis diagram, the prudent owner makes
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the corrective decision to do the required work. wever, the opposite

imprudent action would be for the owner to decide not to do the required I

work. This would result in essentially ignoring the defect and leaving

the problem uncorrected possibly until a future repair project. This is

not the decision a prudent oner would make. A decision of this nature

increases the life cycle cost of a facility and lowers the performance of

the facility after the project is complete. This is not to say that this

type of decision is not possible, or is not made under circumstanoes such -.-

.-

as funding constraints. However, the cxzponent defect analysis diagram

will not consider these imprudent owner actions.

In summary, this section has discussed the three attributes used to

describe component defects, the possible errors that could result from

incorrectly describing those attributes and the actions a prudent owner

would take to correct the errors made by inadequate component inspection.

This leads to the penalty costs that result from each of these corrective

actions. The next section will discuss and develop equations for the

penalty costs that occur in error scenarios A - F.

6.3 Penalty costs for error scenarios A though F

This section will discuss the penalty costs that are associated with

error scenarios A - F. Each scenario has some or all the types of penalty

costs discussed in Chapter Five associated with it. The circumstances

surrounding each scenario will determine which penalty costs apply.
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In the discussion of each error scenario the following outline will be

used: 1) a review of the events that lead up to the error, 2) the action

(contract change) required to correct the error and the associated penalty

costs and, 3) the equation of penalty costs for each scenario.
"W IN

In this discussion the following general equation of penalty costs

will be tailored to form a penalty costs equation for each scenario:

PC=DC+Gi+ 1K+ NC+RE+ ICA

The terms of the equation are defined as follows:

PC = Penalty costs S

DC = Direct penalty costs

OH = Overhead penalty costs -r

IM = Impact costs

NC = Negotiated penalty costs

RE = Redesign penalty costs

ICA = Internal contract administration penalty costs.

Each of these penalty cost terms can be expressed as a function of the

amount work added or deleted fron the contract by using the .
.. "

proportionality factors Al through A6 as shown below:

DC = Al x Q

Cl = A2 x Q

IM= A3 x •

NC = A4 x Q

RE = A5. x

ICA = A6 xQ

Therefore, the general penalty cost equation can be written as;

PC= (Al + A2 + A3 + A4 + A5 + A6) x Q
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Where the amount of changed work is represented by the variable Q. In the

scenarios where both deleted and added work are considered, Q1 will denote

added work and Q2 will denote deleted work as follows:

Q1 = amount of added work and PC penalty cost of added work

Q2 = amount of deleted work and PC2 = penalty cost of deleted work

In the case of lunp-su contracts (primarily error scenarios A through

D) the variable Q represents the entire amount of changed work. In the

case of unit price contracts (primarily error scenarios E and F) it

represents the amount of changed work outside of the contract variance

threshold. For the purposes of this thesis it will be assumed that the

factors Al through A6 have the same value when applied to added work (Q1)

as when applied to deleted work (Q2).

In Chapter Five the value of some of the proportionality factors were

determined for use in the case analysis in Ch'apter Seven. Namely:

A2 = 10% used to calculate fixed overhead penalty cost (OH).

A4 = 7% used to calculate negotiated penalty cost (NC).

A6 = 2% used to calculate internal contract administration cost (ICA).

These known factors are important in cases where the value of a particular

penalty -st term is not evident fromn the data, for example in the case of

internal contract administration costs. However, where the value of the

term can be determined fron the data available the proportionality factor

is not needed in the analysis.

User penalty costs and political costs are not quantified in this

general penalty cost equation. For this reason they will be discussed

here as a whole as opposed to individually in each scenario. As described

in Chapter Five, whether user penalty costs occur or not is dependent on

the time extension that is granted. The magnitude of the user penalty
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cost is dependent on the characteristics of the individual facility. .,..'5*

TMese costs will not be included in the penalty costs equations of each

scenario due to their individual nature as discussed in Chapter Five.

Political costs were discussed in detail in Chapter Five. Since it is

difficult to attach a dollar value to these costs, they are not includled

in the equations of penalty costs for each error scenario.

6.3.1 Error scenario A - Incorrect character/ defect not identified '/

In this error scenario the component defect was not noted on the

contract documents. The defect was discovered after award of the contract ,,

to repair other defects in the facility. This scenario requires that a

method of repair be designed based on the newly discovered defect. The

contract is modified to add the requirevent for this new repair method.

If the extent of the new defect is known a lump-sum price may be agreed

on; if the extent is unknown then a unit price may be negotiated. In

either case the cost of the new work is a negotiated price established

without the benefit of coupetition.

Penalty costs

In this scenario the total contract price will increase to reflect

work that was not included in the contract. There would be no penalty .".

cost portion of direct costs unless a time extension was not granted. If

a time extension was not granted the labor costs and the equipment costs

would expected to include penalty costs. These would be a percentage of

the added work am they would increase with the amount of the new work.
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The overhead penalty costs would depend on whtr a tim extension

was granted as discussed in Chapter Five. If there was an avoidable time

extension these fixed overhead costs would be a penalty cost. These fixed

overhead costs would also increase linearly since they are a percent of

the cost of the added work.

Design costs for the added work would not be a penalty cost since no

repair method for this defect was designed with the original design

effort. Therefore, this design is a cost that would have been incurred

even if the defect had been known.

Penalty cost equations

The following equations describe the penalty costs for this scenario

for each of the following circumstances regarding a time extension:

S
No time extension: PC = DC + IM + NC + ICA (i)

= (Al + A3 + A4 + A6) x Q

Unavoidable time extension: PC = IM + NC + ICA (2)

= (A3 + A4 + A6) x Q

Avoidable time extension: PC = CH + IM + NC + ICA (3)

= (A2 + A3 + A4 + A6) x Q
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6.3.2 Error scenario B - Incorrect character - defect misidentified 'U.

In this scenario a certain defect and method of repair have been 0

described in the contract documents. However, after contract award it is

discovered that the actual defect is different from the type described in

the contract documents and as a result the method of repair is no longer

appropriate. Tie corrective action in this scenario is to repair the

defect actually discovered. In order to accoplish this the method of

repair specified must be deleted from the contract and a new method of

repair added. This involves a deductive and an additive change order to

the contract.

Penalty costs

In general the penalty costs in this scenario involve the penalty -

costs for the deleting the specified repair method, plus the penalty cost

associated with adding a new repair method.

The penalty cost for the deleted work include the cost of any work,

direct or overhead, that has already been expended in the pursuit of the

deleted repair method and is no longer useful to the project. This could

include pre-purchased materials or the fixed costs associated equipment

already delivered to the site. *

The negotiated penalty oost also applies to the value of the deleted

work if the price was determined through negotiated prices. This is a

penalty cost of changing the work.
Us
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Redesign costs in this scenario would be penalty costs sinoe the

06
repair method for this defeat should have been designed with the original

design. Redesign costs are a percent of the contract funds for the change -

and would increase linearly with the added work.

Penalty cost equations

From the above discussion the equation for the penalty costs in this

scenario must include the penalty cost for the deleted work (PC1) and the

penalty costs for the added work (PC2). This is expressed as:

PC = PM + PC2_

Where: PC2 = DC + OH + NC + ICA (4)

= (Al + A2 + A4 + A6) x Q2

Note that PC2 is calculated using the anount of the deleted work Q2. 0

PC can be calculated using the general equation for penalty costs.

The equations for these penalty costs would vary depending on whether a

time extension was granted as did scenario A. The following equations

describe the penalty costs for the added work (PC1) in this scenario for

each of the following circumstaros regarding a time extension:

No time extension: - M- =DC+fIn+NC+RE+icA (5)

= (Al + A3 + A4 + AS + A6) x Ql

Unavoidable time extension: PCi = IM + NC + RE + ICA (6)

= (A3 + A4 + A5 + A6) x Q1
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Avoidable time extension: PCI = cH + IM + NC + RE + ICA (7)

= (A2 + A3 + A4 + A5 + A6) x Q1

6.3.3 Error scenario C - Correct character/ incorrect severity -

overstated

In this scenario the contract documents have correctly described the

character of the defect, however the severity has been incorrectly

described by being overstated. After contract award the severity of the

defect is correctly determined to be less than that described in the

contract documents. The result of this error scenario is that the repair

method selected is inappropriate. The repair method specified was based

on the belief that the defect was worse than it actually is. The

corrective action is to design an appropriate method of repair and

substitute it for the contracted method of repair.
S..

Penalty costs 'S

In this scenario the specified method of repair must be deleted from

the contract and a new method of repair designed and added to the

contract. Ths involves a deductive change and an additive change to the

contract. In this regard this scenario is very similar to error scenario

B.

In general, the total cost of the contract in this scenario will

decrease since the severity was overstated the new method of work will

presumebly be designed to address a lesser degree of severity, and this

will require less effort and cost. In this scenario there is not likely
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to be a time extension since the total effort required of the contractor

is less than originally contracted for.

The penalty costs for the deleted work (PC2) and the added work (PC1)

would include the same elements as discussed in scenario B.

Penalty cost equations

9
The penalty cost equation for this scenario must include the penalty

cost for the deleted work and the penalty costs for the added wrk. This

is expressed as:

PC= PC2 + PC1

Mere: PC2 = DC + CH + NC + ICA (8)

= (Al + A2 + A4 + A6) x Q2

PC1 can be calculated using the general equation for penalty costs. IO

The following equation describes the penalty cost for the added work in

this scenario with various time extensions:

No time extension: PCI = DC + I + NC + RE + ICA (9)

= (Al + A3 + A4 + A5 + A6) x Q1

Unavoidable time extension: PC1 = 1M + NC + RE + ICA (10)

= (A3 + A4 + A5 + A6) x Q1

%

Avoidable time extension: PCI1 = CH + 14 + NC + RE + ICA (11)

= (A2 + A3 + A4 + A5 + A6) x Q1
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6.3.4 Error scenario D - Correct character/ incorrect severity -

understated S

In this scenario the contract documents have correctly described the

character of the defect, however the severity has been incorrectly

described by being understated. After contract award the severity of the

defect is discovered to be greater than described in the contract

documents. The method of repair specified was based on the severity being

less than it actually is and would be inadequate if performed as

specified.

In this scenario the corrective action is much like scenario B and C.

The specified repair must be deleted fron the contract and the new method

of repair added to the contract. The significant difference in this case

is the total price of the contract is likely to increase due to the

greater level of effort required because of the greater than anticipated

severity of the defect.

S

Penalty costs

Again in this scenario the penalty costs can be discussed in terms of S
a cost to delete the specified repair method and the cost to add a ne

repair method. The penalty costs associated with deleting work will

behave like those discussed in scenario C and B.
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Penalty cost equations

The penalty cost equation for this scenario must include the penalty

cost for the deleted work and the penalty costs for the added work. This

is expressed as:

PC=P2 + IC1

%here: PC2 = DC +OH+NC+ ICA (12)

= (Al + A2 + A4 + A6) x Q2

PC1 can be calculated using the general equation for penalty costs.

The following equation describes the penalty cost for the added work in

this scenario with various time extensions:

S

No time extension: PC1 = DC + IM + NC + RE + ICA (13) " b$

= (Al + A3 + A4 + A5 + A6) x Ql

Unavoidable time extension: PC1 = IM + NC + RE + ICA (14)

= (A3+ A4 + A5 + A6) x Q1

Avoidable time extension: PC1 = CH + IM + NC + RE + ICA (15)

- (A2 + A3 + A4 + A5 + A6) x Q1
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6.3.5 Eror scenario E - Character correct/ severity correct/ extent

incorrect - overestimated

In this scenario the character and severity (if relevant) of the

defect were described correctly on the contract documents. However, the

extent of the defect was overestimated. The actual quantity of work is

less than the estimated quantity of work. In this scenario the owner

directs the contractor to perform only the work that is required and

estimated quantities of work are decreased to the required amount by a

contract change.

C Penalty costs

Direct penalty costs woutld occur in this scenario. They would occur

if the contractor lost a quantity material discount due to the change or

the contractor already has pre-purchased materials. This penalty cost

will increase linearly with decreasing quantities of work.

Labor penalty costs could be expected for higher unit costs based on

the lack of the benefit of the learning curve. The contractor could claim

that he was relying on doing a greater number of units, and thus his crews

would become more efficient and his overall per unit labor costs would

decrease.

Buipment penalty costs would occur in this scario due to shorter

rental periods. The fixed equipuent costs such as delivery charges would

be spread over less units of work. These penalty costs would increase as

less and less units of work are performed.
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The overhead penalty costs would occur in this scenario due to a

portion of the fixed overhead costs.

Redesign penalty costs would not occur in this scenario.

Penalty ast equations

The penalty cost equation for this scenario is the penalty cost for

the deleted quantities of work. In this scenario:

PC= PC2

Where: PC2 = DC + CH + NC + ICA (16)

= (Al + A2 + A4 + A6) x Q2

In this scenario there would not be a time extension since the total

effort required of the contractor is less than originally contracted for.

6.3.6 Error scenario F: Character correct/ severity correct/ extent

incorrect - underestimated

In this scenario the character and severity of the defect were
described correctly in the contract documents. However, the extent was

underestimated. The actual quantity of work required is greater than the

estimated quantity. The oner decides to perform the required quantities

of work and the estimated quantities are increased to the actually needed

amint. In this scenario a time extension is normally justified because

of the addition of work to the contract. Therefore, if the awner chooses

not to grant one this would require the contractor to accelerate the work

and the owner could expect to pay the associated acceleration costs which

are considered penalty costs.
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Penalty costs

The amount of penalty costs associated with a change in this scenario

are most sensitive to Qhether or not the owner grants a time extension in

conjunction with the change. Generally in this scenario the owner must

decide to either: 1) require the contractor to complete the addit-ional

work by the original cupletion date and pay the added labor costs

(o1ertime, shift work) and inpact costs, or 2) grant the contractor a

schedule extension and pay the additional overhead costs. If he allows a

schedule extension this may put the ompletion date into the less

desirable season of the year for construction work and the work may become

more costly as a result. Alternatively, a time extension may extend the

project into a period of the year when construction is not feasible and

the contractor mist dembilize and return in the next construction

season. This issue was discussed in Chapter Five with regard to the

effect time extensions had on the penalty costs associated with a change.

This decision the owner must make can be described as several

options. These various options determine the penalty cost equation that

applies to each scenario. Each of the options of this error scenario will

be designated 1 - 3. First the three options will be described.

The first option the owner has is to require the added work to be

cxmrleted in the original contract time with no time extension. Assuming

that more time was justified, which is a reasonable assumption in this

scenario, there are penalty osts associated with the selection of this

option.
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The second option is to grant a tive extension and the length of the

extension does =~ run the completion date into adverse weather so that -

the cost of the work increases or the work must be stopped. If the length

of the time extension in this option is the same as it would have been had

the quantity of work been known then the penalty costs are minimal

(unavoidable time extension). If however, the length of the time

extension oculd have been reduced or cxmpletely eliminate had the quantity

of the work been known then the penalty costs will increase since this

time extension could have been avoided (avoidable time extension).

The third option is that the time extension is granted and the length

of the extension runs the project into adverse weather and either: 1) the

work had to be stopped and started again in the next season; or 2) the

work continued in the adverse weather and experienced delays and lower "

Productivity. Either of these would cause the cost of the work to

increase. If the quantity of work had been known by the owner the

additional cost caused by this adverse weather situation could have been

avoided. In this option the costs of enoxuntering this adverse weather

situation are penalty costs.

OPTION 1: In this option there is no time extension, therefore the -

OR

contractor must acoelerate the work to complete in the original time

period. Direct penalty costs would occur because of the acoeleration of
the 'work..5

The fixed overhead costs would not increase, and therefore these are

penalty costs if they are paid to the contractor.

Option 1 penalty costs equation -
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No time extension: PC = DC + CH + IM + NC + ICA (17)
(A + A2 + A3 + A4 + A6) x Q

OcrICi 2: In this option work is added to the contract and the schedule

is extended so that the work continues without encountering adverse

weather that could iupede progress or cause the work to stop. If the

length of the time extension granted by the owner is the same as it would

have been had the quantity of work been correctly known, then the penalty 41

cost would be due to negotiated instead of competitively bid costs and

internal contract administration.

On the other hand, if the time extension could have been avoided if

the quantity of the work had been correctly known at bid time then there

are other penalty costs.

Direct penalty costs and overhead penalty costs would occur. Impact

costs would not occur since the schedule has been extended and thus the -

effect on the other work has been reduced.

Option 2 penalty cost equation

Unavoidable time extension: PC = NC + ICA (18)

= (A4 + A6) x Q
S..%

Avoidable time extension: PC = DC + OH + NC + ICA (19)
'e

= (Al + A2 + A4 + A6) x Q
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OPTION 3: In this option, like option 2, the owner adds additional

quantities of work to the contract and grants a schedule extension.

However, in this case the length of the schedule extension is such that

the completion date runs into adverse weather that increases the costs of

the work over what it would have been, or causes the work to stop and

restart the next season. This involves demobilization and rembilization

in the next season. In this option the time extension is avoidable since

if the quantity of work had been known the owner wwld not have contracted

the work such that this adverse weather problem was encountered.

Penalty overhead costs would occur. Variable overhead costs woild

increase because of the additional quantities of work, but would not be

penalty costs. Fixed overhead costs would be a penalty cost since the

time extension was avoidable.

Inpact costs in this option would be likely to occur and would be

penalty costs. •0

Option 3 penalty cost equation

Avoidable time extension: PC = DC + CH + IM + NC + ICA (20)

= (Al + A2 + A3 + A4 + A6) x Q

bS

6.4 Su ay

This chapter has identified the six different error scenarios that can

occur in comxxent inspection and developed equations for the penalty

costs that result from these errors. In the next chapter each of the

cases discussed in Chapter Four will be classified as to the error
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scenario that ocurred a d the penalty costs will be determined using the

appropriate penalty cost equation.

CAPIR SIX ENDNEI':

[1) "Cbndition Survey Procedures for Navy and Marine Corps Airfield
Pavements", prepared by U.S. Army Engineer Waterways Experiment Station,
prepared for Naval Facilities Engineering Cmmand, October 1985.
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094P17M SEVEN

CASE STUDIES:

ANALYSIS OF PENALTY OSTS AND CtFUMU INSPEC I COSTS

This chapter will reexamzir the cas presented in Chapter Four.

From a conceptual perspective the goal will be to develop a plot similar

to the one shown in Figure 2.1 for each case. The penalty cost and the: 0

c01 onent inspection cost will be expressed as a function of the percent

error in the omponent inspection information.

The understanding of penalty costs developed in Chapter Five and the.I
equations in Chapter Six will be used to calculate the penalty costs for

each of the cases. These penalty costs will be plotted against the

percent error that occurred in each case. This will show a relationship

between the penalty cost as a function of the percent error.

The cost of the component inspection method actually used for a

project will be shown on the same plot. The cost of alternate component

inspection methods will be estimated along with the degree of error an

owner might expect to obtain frcm that particular method. These costs and
,' ,.

their associated percent error will also be plotted. This data will ..

produce a total cost curve, similar to the one shown in Figure 2.1.

Analysis of this total cost curve for each project will enable the thesis

to draw conclusions as to the effect alternate, more costly component

inspection methods have on the total cost of the project.

The component inspection cost used in this analysis will be the cost

of the method itself, not including any costs associated with the speed of

the method or how long the user is without the facility while the

component iTrpection is being conducted. Although the speed of a method 0
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is a decision criteria for selecting a component inspection method as

discussed in section 2.4.3, this criteria will not be quantified in this

analysis. The importance of this factor varies for each L dividual

facility and it is difficult to quantify. None the less, it is a factor

that owners should renmber when selecting a ccuponent inspection method.

Although one couponent inspection method may result in a lower total cost

than another method, if the time to perform the oouponent inspection is so .

great that it is unacceptable to the user the first method should not be

selected.

Additionally, by presenting, discussing and analyzing the details of

these cases this thesis will show that the cxmonent defect analysis

diagram shown in Chapter Six, with error scenarios (A-F) and the penalty

ocst equations (1-20), is adequate as a tool for looking at the penalty

ocsts associated with errors in component inspection.

7.1 Introduction

This chapter will discuss each case using the following format:

Give an overview of the case from chapter Four. Classify the case

acording to the error scenarios presented in Chapter Six and show the

penalty oost equation that applies.

2. Describe and calculate the penalty costs that occurred.

3. Draw a plot of the penalty costs versus the degree of error in the V.

Ccurjonent inspection information. Discuss whether the penalty costs are

those that were predicted in the penalty cost equation.

4. Describe the component inspection method actually used and estimate

its cost. Show this as the initial couponent inspection cost point.
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5. Calculate data points oorrespording to alternate component inspection

methods that could have been used. Et.imate costs of these alternative

methods and the accuracy they would yield. 0

6. Plot the total cost curve.

7. From this analysis draw conclusions as to the appropriateness of the

cuPOn inspection method actually used in the case and the benefits in

term of lower total cost that could be achieved by speraing more on

cxAmr.nent inspection and employing alternate methods. This conclusion

cmld support a more costly investigation using the existing component

inspection methods, newer non-contact methods or maintaining the method

actually used.

7.2 State of Vermont - Middlesex Bridge

The scope of this project was the repair of the deteriorated sections

of concrete bridge decks on three bridges in Vermont. The extent of the

deterioration was underestimated in the contract documents. The

contractor was granted a time extension to ciplete this additional work.

However, the time extension ran the work into the winter weather. This

time extension could have been avoided if the quantit-, of work had been

known at the outset.

This case is an example of error scenario F - option 3 as discussed

in Chapter Six. The penalty cost equation that applies to this scenario

is equation number 20 shown below:

PC DC + CH + IM + NC + ICA (20) *

1 .'.Nr
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7.2.1 Penalty costs

The original amount of the contract was $250K. This increased to $374K 0

primarily due to the increase in the quantity of work for concrete remval

as shown below:

ESM Q = (SANTITY ) ACIUAL %AIT1 (SY)
BIJ CLASS 1 CLASS 2 TUAL CLASS I CLASS 2 TOMAL EOR

1 2 1 2

MII)LESEC 20 345 365 319 600 818 124%

PLAINFIELD 3 46 49 20 53 73 49%

VAITSFIEID 1 7 8 61 20 81 912%

SUB70TAL 24 398 400 673

TTAL CLASS 1 AND 2 422 1072

TOAL PERCENr E 154%

S
Both classes of removal involve removing deteriorated concrete,

preparing the exposed surface and placing new concrete. Class 1 removal

was down to the top mat of reinforcement and class 2 was down to at least

3/4" below the top mat of reinforcent.

As a result of the increase in the quantity of work the contractor

was entitled to request additional oompensation in the adjustment to the -2

unit prices. He requested an increase in the unit price for class 1 and 2

concrete remval due to the fact that the additional quantities pushed the

work into the winter and the work was more expensive. His crews worked

less efficiently, he had to work overtime and the concrete work now

required freeze protection thus, driving his unit costs higher than if the

work had been completed in the less adverse weather.
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He also requested additional equipment costs for rental of more

traffic control devices. He was planning to work the bridges

consecutively, however, with the additional quantities of work they had to

be worked cmx-cretly. This additional rental cost would not have been

incurred if not for adding thc additional quantities after contract award

during the course of the contract. Because the contractor had to work the

bridges concurrently, due to the additional quantities, he now needed two

sets of control devices vice the one set he had planned on if work had

gone according to his schedule.

Review of the contractor's request and his detailed cost records by

state engineers showed that the justified cost increase for concrete work

was $7.30/SY or a total of $7822 (1072 SY x $7.30/SY) in labor penalty

costs. As for the traffic control devices the state established that the

contractor would have been 31 days late on the contract considering his

actual production rate if the quantity of work had been unchanged. So _

because of contractor's low production rate the extra devices were needed .

in spite of additional work. However, to complete extra work required 90

days beyond the contract oampletion date. S

Therefore, because of the joint responsibility for the cost of

additional traffic devices, the penalty cost is the cost of the added

traffic devices less the 31 days that the contractor would have been late 0

in any event or $8640 in equipment penalty costs.

The owner also lost the benefit of the learning curve associated

with the additional quantities. Assuming a 90% slope of the learning
"-r.

curve and 48% of the unit price ($100/SY) is labor this is a penalty cost

of $3121 as calculated below: .
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CALCJATICt OF PENALTY COSIS DUE TO LEARNING CJRVE

UNITS AVERAGE LABOR SAVINGS
FROM TO Q.AT COST PER UNIT PER UNIT TOTAL

1 422 422 $48 0 0
(48% X $100)

423 844 422 $43.20 $4.80 $2096
(90% X $48).

845 1072 228 $43.20 $4.80 S1095

Total saving due to learning curve that is penalty cost: $3121

* Assume no further reduction in labor costs associated with increase in
quantities since quantity of work added would have to increase to 1688
(844 x 2) to obtain another 10% reduction.

The above penalty costs for labor, equipment, and the learning curve

represent direct penalty costs (DC) in the penalty cost equation.

There were no penalty costs associated with variable overhead since

this cost would have been paid if the quantities had been correct.

However, the fixed overhead paid on the additional quantities of work is 1' 41,

a penalty cost. if the quantity of the work had been kxn at the outset

the time extension could have been avoided and the additional fixed S

overhead wold not have been paid. Fixed overhead penalty costs are

calculated using proportionality factor A2 and the relationship from

Chapter Six as shown below: o

A2 x Q =H

10% x (1072SY - 1.25 x 422SY) x $100/SY =$5,445

The internal administration costs of reviewing the contractor's cost

records and the cost of administering the change to the contract are

penalty costs. These are calculated as 2% of the increase in the

contract funds using the proportionality factor A6 as shown below:
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A6 xQ= ICA

2% x (1072SY - 1.25 x 422SY) x $100/SY = $1,230

There were no negotiated penalty costs in this case since the price

of the added work was determined using the bid prices. Impact costs also

did not occur as predicted by the penalty cost equation. In this case

three out of the five penalty cost terms in the penalty costs equation

occurred and they are summarized as follows:

Direct penalty costs - DC $19,583
* Labor $7,822

Eguipment $8,640
Learning curve $3,121

Fixed overhead - CH $5,445
Internal contract admin cost - ICA $1,230

Total penalty costs - PC $26,258 or say $26K

A penalty cost of $26K and the percent error in describing the

extent of the defect of 154% is used to plot the penalty cost curve shown

as Figure 7.1. The penalty costs are zero at the contract variance

threshold. The penalty costs increase to $26K for the 154% error. The

behavior of the penalty costs between these two points are assumed to be

linear in nature. This is a reasonable assumption given the cost

elements involved and the fact that penalty costs increase with the

increase in the degree of error.

7.2.2 Actual cuxponent inspection method and oost

For this project Vermnt used its standard bridge inspection

procedures to estimate quantities of work. This includes a complete

visual inspection of the bridge and half-cell potential readings on a 5

foot grid. A reasonable estimate of the cost of these tests would be
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COST VS. PERCENT ERROR
VERMONT - MIDDLESEX BRIDGE

PENALTY TOTAL
CI COST COST COST

30 KSS

20 OPTIMUM CI METHOD 0
4-0

10 5 Ol0l

4-

01
0 CVT 50 100 150

% ERROR -

PENALTY COST = $26K AT 154% E

O14CEZr INSPECIN POIN CI COSr P TCI~METHODX S K ERROR

ACIUAL MEIHO 1 3.0 154% .

AClUAL AND HALF-CEL Cf 2 4.5 125%
2" GMI

ACIUAL AND IR 3 5.6 100%

ACI L, IR AND GFR 4 6.4 50%

AaIUL, IR, GPR, SETIvE 5 16.4 25%
DEMLITION AND CORING

FIGURE 7.1
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$1,000 per bridge [1]. Using this actual conponent inspection method,

the state was able to achieve a percent error of 154% at a cost of $3,000

for the three bridges in this contract.

7.2.3 Alternate component inspection metboxs and costs

In this section the cost of alternate ccuponent inspection methods

and their expected degree of error will be examined.

Vermont could have reduced the grid size for their half-oell tests

to 2 feet frin 5 feet. The remainder of the survey procedure would have

remained the same. This would have increased the cost of the entire

method to an estimated $4,500 and increased the accuracy of this method

to an estimated 125% percent error.

Vermont could have selected infrared thermograpby (IR) as an

alternate method to use in conjunction with their standard method. The

area of the three bridge decks is 26,000 SF and IR is estimated to cost

$0.10 per SF on bridge decks. The total cost of this method would be

$5,600 ($3,000 + $2,600). A reasonable estimate of the percent error for

this method is 100%.

Vermont could also have selected a ccuponent inspection method that

would use both ground penetrating radar (GPR) and IR together. A cost of

$0.13 per SF will be used as reasonable for this combination of sensors.

With this method the data processig costs would be almost the same, but

there would be a longer data collection time for the GPR since the path -

width of the sensor is less. The cost for this method, cmbined with the

standard method, would be $6,380. The percent error using this method

would improve over the previous method to an estimated 50%. 5
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As a final method the state could have used IR and GPR in

conjunction with selective demolition of portions of the deck and v
extensive coring to confirm the results of the IR and GPR data. This S

V]
wuld have added $10,000 to the cost of the previous method, for a total

of $16,380. The denolition would have cost an estimated $5,000 and the

taking of a large number of core samples another $5,000. The degree of

accuracy obtained with this method could be estimated as 25%.

The costs and the percent error for each of these alternate

caxpn inspection methods are shown and plotted on Figure 7.1.

7.2.4 Total costs

Review of the total cost curve shows that the optimum omponent

inspection method was the actual survey method combined with IR and GPR.

The additional $3.4K (for a total of $6.4K) spent on ccupxet inspection

to reduce the percent error would have been worth the investment. This

would have lowered total cost to $11.8K versus the $29K that was spent on

the standard cxmpcuwit inspection method and the associated penalty S

costs. Even if the percent error for the optimum method had been greater

than the 50% estimated, up to as high as 125%, the total cost would still A

have been lower using this method rather than the standard method alone. S

looking further at the trend of the total cost curve below 50% error
%e:-.

their is no further benefit to be gained by spending more on component t.-..

inspection. The total cost curve begins to increase at this point. In •

this case it was beneficial for the owner to spend more on component

inspection in order to achieve a more accurate estimate of the quantity

of work.
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7.3 Veteran's Memorial Bridge - Portland, Maine

This project was a unit price contract to perform repairs to the

Veteran's Memorial bridge in Portland, Maine. The project included wrk

items to repair the deteriorated sections of the concrete bridge deck.

After the work started it became evident that the amount of removal

required would far exceed the estimated quantity. For this reason the

owner directed the contractor to change from spot removal above and below

the reinforcement to complete removal of concrete above the reinforcement

with a milling machine and spot removal below the reinforcement by hand

where required. In this case the owner changed the removal method in an

effort to minimize the penalty costs associated with requiring the

contractor to complete the treendous increase in quantities of work on

0 an accelerated basis without a time extension. -

This case is an example of error scenario F - option 1. From

Chapter Six the penalty cost equation that applies to this case is

* equation number 17 as shown below: 5

PC = DC + CH + 1K + NC + ICA (17)

7.3.1 Penalty costs 5

If the work had continued as it was intended the owner would have

added $548K to the price of the contract. However, with the change in

removal method the cost of the added work was reduced to $515K. This
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included $479K for the cost of milling the deck and placing the concrete '

overlay and $36K for the added quantities of removal that were paid at

the bid price.

The estiited quantities and actual quantities paid at the bid price

are shown below:

0 REOVAL FS5I MA= BID ESTIMWED ATUAL AUAL
TYPE UANT PRICE PRICE QUA PRICE

1 3,600 SF $8/SF $28,800 5,400 SF $43,200 '4-

2 2,400 SF $18/SF $43,200 3,600 SF $64,800

TIVAL 6,000 SF $72,000 9,000 SF $108,000

The $479K cost included payment for 8038 SF of additional type 2

removal in the areas of the deck where it was required after milling.

This added amunt of type 2 removal is shown below ombined with the

amont of removal paid at the bid price: .5.

REMOVAL ESrI!ATED A CUANTIY (SF) PER ,.
TYPE QJAN AT BID IN MILLING IOTAL ERR

SF PRICE COST

1 3,600 5,400 0 5,400 50% 5'

2 2,400 3,600 8,038 11,638 384%

=IlAL 6,000 9,000 8,038 17,038 184%

The above table shows that the percent error in the estimated

quantities of work for this contract was 184%. In this analysis type 1

and 2 roval will be considered together as the same defect since the .5.

available data does not allow the penalty ,s;ts to be apportioned between 9.

them. '55

134

_ ".'-"'-' " ':- '- . " "_%" - - "J 2' .". "- "- -"J-i"",. "--t ' " < ° " "" " -" ,v ,, -,-x -, , , ,, ," ,', , , ,, 5



The added amount of remval, both at the bid price anid as a part of

the milling cost, include the type 1 and 2 removal that was encountered

before the change and all the type 2 removal in the milled areas.

Although the milling procedure is actually type 1 remval over the entire

deck, the quantity of type 1 removal shown in the milling cost column is

zero because this analysis is concerned with estimating the extent of a

defect that is actually in the bridge deck. In this case it is impossible

to determine how much type 1 defect was actually present in the milled

areas since type 1 was done over the entire deck. Milling of the top i"

of the deck reved a lot of good concrete and it would be unfair to
1*

include this amount in the measure of the error.

Maine Department of Transportation contracts do not state a definite S

contract variance threshold. The contract allows the state to increase or

decrease the quantities of work at the bid price unless this substantially

changes the character of the work. For the purposes of this analysis a .

contract variance threshold of 25% will be used as reasonable. in order

for a change to be substantial the magnitude of the change must lie

between 10% and 50% [2]. This assumption will facilitate calculating the .

penalty costs and drawing the penalty cost curve for this case.

The direct penalty costs (DC) in this case are generated by the

learning curve efficiencies gained by the contractor because of the excess 0

quantities of type 2 removal. This amnt is $22.1K as calculated below.

Iype 1 removal is not considered in this learning curve penalty cost

analysis since the quantities did not increase by several fold and the

work was switched from being labor intensive to equipment intensive. When

the type 1 removal is done by milling machine the equipment costs r e 63%
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of the cost. Any learning curve benefit for this work item was

insignificant. If the removal method had not been changed the direct

penalty costs associated with the learning curve would have been greater.

CAfLCULATIONi OF DIRECT PEN~ALTY COSTS [DUE T1 EARIMl CURVE

UNIIS AVERAGE LABOR SAVDIGS
FROM TO QUAT COSTS PER UNIT PER UNIT OTAL

0 2400 2400 $8.64 0 0i
(48% x $18.00)

2401 4800 2400 $7.78 $0.86 $2064
(90% x $8.64)

4801 9600 4800 $7.00 $1.64 $7872 P.
(90% x $7.78)

9601 11,638 2038 $7.00" $1.64 $3342
m

Total saving due to learning curve that is penalty cost: $13,278 ,

* Assume no further reduction in labor costs due to additional quantities.

The penalty overhead costs (CH) are the overabsorbed fixed overhead

costs on the amount of added work greater than the contract variance

threshold. This is calculated using the proportionality factor A2 as

follows:

A2 x Q = CH

10% X ($108K - (1.25 x $72K)] = $1.8K

These penalty costs also would have been much greater if the removal

method had not be changed.
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The negotiated penalty costs (NC) incurred in this case are

associated with the fact that the price for the milling was determined

based on negotiations. The amount of this penalty cost is calc llated

using the proportiouality factor M as follos:

A4 x Q = NC 4r.

7% x $479K = $33.5K

The internal contract administration penalty cost are calculated

using A6 as 2% of the amount of added work as follows:

A6 x Q = ICA

2% x [$515K - (1.25 x $72K)) = $8.5K

Although the penalty cost equation included the impact cost term

(IM), it did not occur in this case. However, four out of the five term

did occur. These four penalty cost terms are summarized below:

Direct penalty cost - DC $13.3K

Overhead penalty cost - OH $1.8K

Negotiated penalty cost - NC $33.5K

Internal contract administration- ICA S8.SK

TEtal penalty costs - P $57.1,

If the owner had continued with the spot removal method the

magnitude of the change and the magnitude of the penalty costs would have

been much more. HoJver, by telling the contractor to do the work a

different way a great portion of the penalty costs were avoided. In any

event, the wrk still cost more than it would have if the required

quantity of work had been correctly called out in the contract

documents. The above penalty costs represent this additional amount.
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7.3.2 Actual xuponent inspection method and cost

Maine DCT uses a standard bridge inspection procedure to determine

the estimated quantities of work for a bridge deck repair project. These

inspection procedures include a visual inspection of the top and botton

of the deck and coring for chloride content and testing for compressive

strength [3] [4]. The cost for these test procedures is approximately

$3,000 per bridge and requires approximately 10 man days of effort [5].

0 The percent accuracy obtained was 184%.

7.3.3 Alternate ccuponent inspection methods and costs

The owner could have chosen infrared thermography (IR) as an

alternate cumponent inspection method. The cost of this method would

have been $0.10 per SF. The area to be surveyed was 108,000 SF. The 0

total cost would have been $13,800 when combined with the standard
't.

procedure. This method is reported to have very good accuracy, however

for this analysis 100% will be used as an estimate. .

The owner could also have selected a oumbination of infrared

thermgra~py and ground penetrating radar (GPR) as an alternate method.

The cost of this method would have been $17,040 based on a cost of $0.13 •

per SF. The percent error generated by this method could be assumed to

be 50%. \

The owner could have chosen to combine IR and GPR with scime of the .

existing methods for component inspection. Extensive core sampling,

half-cell potential tests and selective demolition could have been added

to confirm the results of the IR and the GPR. The addition of these 5
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methods would have increased the cumponent inspection cost by $13K to a

total of $30,040. The half-cell tests are estimated to costs $3,000. .

Te combination of these method would have provided an estimated accuracy

of 25%.

These alternate comonent inspection methods are plotted with the

penalty cost curve on Figure 7.2.

7.3.4 Total costs -.

Review of the total cost curve shows that if the owner had selected

some of the alternative coumponent inspection methods penalty costs wold

have been lower and the total cost to the project would have decreased.

The optimum component inspection method was the actual method cumbined

with IR and GPR. The total cost was lowered from $60.1K to $26K by

investing $14K in a more accurate cumponent inspection method at the

beginning of the project. The use of mre accurate component inspection

methods past this optimum point result in a higher total cost.

This case also shows that in spite of inadequate component inspection

owners should take steps to minimize the penalty costs even after award of

the contract. In this case if the resident engineer had allowed the

contractor to continue with spot removal the cost of the change would have

been greater and the quality of the final product would have been less. I , %

1..
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COST VS. PERCENT ERROR
VETERAN'S MEMORIAL BRIDGE - MAINE

PENALTY TOTAL
CI COST COST COST
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OPTIMUM CI METHOD
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4
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% ERROR

PENALTY COST = $57.1K AT 184% ERROR

TSK:Ir NSPxBC(IOI POIT Ci CST 0METHOD _ K ERROR

ACIUAL 1 $3.OK 184%
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CORING, HALF-CEIL AND "
SEl.,ElTv DEMITICN'-

FIGURE 7.2
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7.4 State of Vermont - Hartland, Hartford arid Saro bridges 0

The scope of this project was the repair to deteriorated sections of

ccx=ete bridge decks on three bridges in Vermont. The extent of the

deteriorated concrete on these bridges was mndertmated in the contract

documents. The percent error between estimated and actual quantities was

172%. The owner granted a time extension to complete the added work and

the time extension did not run the work into adverse weather. However, the

time extension would have been avoidable if the quantity of work had been

known. Therefore, this case is an example of error scenario F - option 2

as discussed in the ocuponent defect analysis framewrk. The penalty cost

equation that applies in this case is equation number 19 as shown below:

PC = DC + CH + NC + ICA (19)

7.4.1 Penalty costs

The cost of the work for bridge 58A increased by $101K from the

original bid amount of $75K to $176K. Me increase is attributed to the

increase in the quantities of class 2 concrete removal that were required.

In this case the amount of penalty costs were minimized by the contact

provisions the owner had included in the contract. Normally in this error

scenario the owner would have been subject to similar penalty cost having

to do with all the terns shown in the penalty cost equation. However, in

this case the owner was able to avoid some of these penalty costs by S

including a provision in the contract that pre-priced the added work if the

required quantities increased dramatically. This was done by stating that

if upon removal of the asphalt wearing course the extent of the S
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deteriorated concrete was discovered to be greater than estimated the

ownercould order class 1 or 2 removal over the entire deck and the price

would be 90% of the bid price for that bridge only. So instead of spot 0

removal and replacement of concrete, concrete would be removed over the

entire deck to either class 1 or 2 and then replaced with a continuous

concrete overlay and the contractor would be paid 90% of the bid price.

Without this contract provision the owner would likely have paid the

bid unit price for the additional work on bridge 58A and the associated

penalty costs. It would have been far more difficult for the owner to

obtain any price concessions at the negotiation table for the benefits the

contractor receives from the learning curve and overabsorbed overhead

costs. By recovering 10% of the bid unit price up front the owner avoided •

some of these penalty costs and minimized the cost of adding these

quantities of work after the award of the contract.

This analysis will calculate the penalty costs with and without the

90% contract provision to see how effective this contractual arrangement

was in lowering the penalty costs as oxrared to how effective other

coipoen inspection method would have been.

A sumary of the increases in the quantities and the extended prices

for removal with and without the 90% contract provision on bridge 58A is

shown below:

QUM= BID PRICE
SY $/SY EXENDED PRICE $

ACT 100% 90% ACT @100% ACT @90%

CEASS 1 5 0 180 162 900 0 0

cuSS 2 7 Q 180 162 l1 220 12960Q 116.64

TO IAL 84 720 $15,120 $129,600 $116,640
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If the 90% contract provision had not been included the penalty costs

would have included the following, as explained below:

Direct penalty cost - DC $12,451
Overhead penalty cost - CH $11,070 r
Internal contract administration - ICA
TlUAL $25,735

The direct penalty costs (DC) are associated with the learning curve

and represent the lower cost the ontractor would have bid if he had known

the quantities were going to be this great. The calculations for this

amount are shown below:

CAILIATION OF DIRDZ PENALTY COSTS DUE TO LEARNING CURVE

UNITS AVERAGE 1ABOR SAVINGS
FRC 70 Q[ANT COSTS PER UNIT PER UNIT TaTAL Aw

0 84 84 $86.40 0 0

85 168 84 $77.76 $8.64 $726
(90% x $86.40)

169 336 168 $69.98 $16.42 $2756
(90% x $77.76)

337 672 336 $62.99 $23.41 $7866
(90% x $69.98)

673 720 47 $62.99* $23.41 $I110 4
Total saving due to learning curve that is penalty cost: $12,451

* Assume no further reduction in labor costs associated with
additional quantities since quantity of work added would have to
increase to 1,344 (672 x 2) to obtain another 10% reduction.

The overhead penalty costs (CH) are based on fixed overhead costs

that would have been paid on the added quantities of work. They are

calculated using the proportionality factor A2 as follows: 7

A2 x Q = CH

10% x [$129,600 - (1.25 x $15,120)] = $11,070
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The internal administration penalty costs (ICA) are calculated using

A6 as follows: P,

X,A6 x Q = ICA k

2% x [$129,600 - (1.25 x $15,120)) = $2,214

The penalty costs calculated above ($25,811) assumed that the 90%

contract provision was not inrcluded in the contract. However, with the

90% contract provision a portion of these penalty costs were reovered

through the reduction in the unit price. The amount of penalty cost

recovered by this crtract provision is the price for the work at the

unit price less the price the same wrk at the 90% unit price.
J

Therefore, the penalty costs incurred with the 90% contract provision are /

the penalty costs calculated above less the penalty costs that were

recovered as shown below:..

$25,735 - ($129,600 - $116,640) = $12,775

The penalty costs with the contract provision were half of the

amount without the contract provision. Figure 7.3 shows the penalty

costs curve both with and without the 90% contract provision.

7.4.2 Actual couponent inspection method and cost 6

For this case the standard bridge inspection procedures were used to

estimate the quantities of wrk. As in the previous case this is

estimated to be $1000 per bridge or a total of $3000. Therefore using

this oxponent inspection method the state was able to ctain a percent -

error of 172%.
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COST VS. PERCENT ERROR
VERMONT - HARTLAND BRIDGE
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FIGURE 7.3

145

S.'-.

- ~; ",i V '~%V*~ .~.,.%.. *v, ~ &*. ,%* ,,



7.4.3 Alternate component inspection methods and costs

The state could have used infrared therrhgrapy (IR) as an alternate S

ccmxmnt inspection method and used this in conjunction with their

standard bridge inspection procedures. The size of the three bridge

decks is 28,000 SF. The cost of the IR would be $2,800 based on $0.10

per SF. The total cost of these two methods would have been $5.8K. The

percent error using this method could reasonably be estimated at 100%.

The state could also have used ground penetrating radar and IR in

conjunction with the standard method. The estimated cost of this

multiple sensor method would be $0.13 per SF. The cost for the IR and

GPR survey is $3,640, for a total cost of $6.6K. The estimated accuracy

of this method is 50%.

The state could also have supplemented the last method with

selective demolition and half-cell potential tests. This would have

added $6.5K to the cost of the previous method; $5K for the selective

demolition and $1.5K for the half-cell tests. The addition of these

method would have lowered the percent error to an estimated 25%.

These alternate comxonent inspection methods and their costs are

shownon Figure 7.3.

7.4.4 Total costs

Review of the total cost curve in this case shows that the

combination of the actual method with IR and GPR produced the optimm

total cost. This was true with and without the 90% contract provision.

The total cost with the 90% contract provision (W/CP in Figure 7.3) was
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lowered from $16K to $8.8K by investing $3.6K more in component inspection

at the beginning of the project. Without the contract provision (W/O in

Figure 7.3) the total cost was lowered from $29K to $11K by investing 0

$3.6K more in comporent inspection.

This case also shows that creative contract provisions can be

significant in recovering the penalty costs the owner would have paid due

to inadequate component inspection methods. Mhe use of the 90% contract ..

provision cut the penalty costs in half. This reduced the total cost from

$29K to $16K with no investment in component inspection. The fact that

no added component inspection cost is needed makes the benefit obtained ', '

from these provisions greater than the benefit of more accurate component I;
inspection methods.

7.5 Fairchild Air Force Base V

This project provided various repairs to the concrete portions of the

rurrway. The extent of three of the work items in this contract were

incorrectly described in the contract documents as shown below. Work
items 2 and 3 were overestimated and item 1 was underestimated. In all

three cases the degree of error in describing the extent of the defect

exceeded the contract variance threshold. This particular contract is

typical of most federal contracts in that the contract variance threshold

(CVT) is 15%.
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ITEM EST ACr % UNIT BID FINAL ,

QUNr QJAT ERROR PRICE AMCMf A!M1T I

1. 3"-9" SPALL 29,000 45,135 56% $12.74 $369K $575K V. V"

REPAIR (SF)

2. >9"1 SPALL 20,000 13,835 -31% $19.60 $392K $271K
REPAIR (SF)

3. SEAL POC 25,000 6,600 -73% $1.10 $27.5K $7.26K
CRACKS(LF) 

.,.

7.5.1 Penalty costs

Penalty costs for this case are derived fran each of the three work

item in which an error in the estimated quantities was made. This .

section will look at the penalty costs for each of these work items

separately.

Item 1 Spall repair 3" 9" N- N

This is an example of error scenario F - option 1 in which the extent
%0

of the defect was underestimated and the owner did not grant a time

extension. The penalty costs equation that applies to this case in

equation number 17 as follows:

PC =D + CH + IM + NC + ICA (17)

The premium of $80K discussed in Chapter Four represents the direct A..

penalty costs. This -ost was caused by the owner's requirement for the

contractor to finish the work without a time extension. This requirement '

caused the contractor to have to work overtime and additional shifts to

complete the added quantities. This additional cost is attributed to the
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overtime and shift work, the loss of labor efficiency, additional material "

and freight costs, and additional equipment rental cts. These costs

would not have been incurred if the owner had not required that the added

work for this item be completed within the original schedule.

The overhead penalty costs stem from the fact that the contractor was

paid at the bid price for the additional quantities of work over 115%. At

115% all fixed overhead costs have been paid by the preceding units of

work and any further cm pesation represents overabsorbed fixed overhead

costs. These overhead penalty costs are calculated as 10% of the cost of

the added work greater than the contract variance threshold as follows:

A2 x Q = OH .w

10% x [45,135 SF - (1.15 x 29,000 SF)] x $12.74/SF = $15,014

The internal contract administration penalty costs are calculated as

2% of the added amount of work or:

A6 x Q = ICA

2% x [45,135 SF - (1.15 x 29,000 SF)] x $12.74/SF = $3,013

Impact costs and negotiated penalty costs did not occur in this

case. The total penalty costs for this item of work are: _

Direct penalty costs - DC 80,332
Overhead penalty costs - CH 15,014
Internal contract administration- ICA .01
TOTAL Penalty costs work item 1 $98,359

Item 2 - Spall repair greater than 9" ..

Thle extent of this defect was overestimated and the error is 7.7
• S. -,:*

classified as error scenario E. The penalty cost equation for this work

item is equation number 16 that considers the penalty costs associated '.5.
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with the deleted work (PC2) using the variable Q2 as follows:

PC2 = DC + CH + NC + ICA (16)

In this case there were no direct penalty costs associated with this

work item. This could be explained by the fact that work item 1 and 2 are

similar in nature. 7hus the causes of direct penalty costs in work item 2

may have been eliminated. An example is pre-purchased materials for work

item 2 that could be used in work item 1, thus eliminating any penalty

costs for work item 2.

The overhead penalty costs in this work item are associated with the

underabsorbed fixed overhead costs. This amount is calculated as 10% of

the deleted work as follows:

A2 x Q2 = OH

10% x [(85% x 20,000 SF) - 13,835 SF] x $19.60/SF = $6,203

The internal contract administration penalty costs are calculated as

2% of the added amount of work or:

A6 x Q2 = ICA ,..

2% x [(85% x 20,000 SF) - 13,835 SF] x $19.60/SF = $1,241

For a total of $7,444 in penalty costs for this work item.

4..
Iten 3 - Fandom PO: Cracks.

bS

Like item 2 the extent of this defect was overestimated which is

error scenario E. Using the same equation number 16 the underabsorbed

*xed overhead costs and the internal administration costs are calculated

as follows:

10% x [(25,OOOLF x 85%) - 6,600LF] x $1.10/LF = $1,612 = CH-

2% x [(25,OOOLF x 85%) - 6,600LF] x $1.10/LF $267 = ICA
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For a total of $2,017 in penalty costs for this work item. There were no

direct penalty costs for this work item due to the minor cost of this work :4
item (1% of the contract value).

For all of these work items there are no negotiated penalty costs %

since the amount of the changed work was priced based on bid unit prices.

The $80K that was a negotiated costs was iziluded as a direct penalty

costs, so therefore it is not counted twice.

In summry, the penalty costs for each work items are as follows:

PENALTY 00Sr %ERO E SCENARIO

ITEM 1 $98,359 +56% F - 1

ITEM 2 $7,444 -31% E

ITEM 3 $1,879 -73% E

A ccmparison of the penalty costs for the three work item shows that

the penalty costs for work itern 2 and 3 are relatively insignificant

compared to item 1. The penalty costs for work item 2 and 3 are also

insignificant compared to the costs of alternate couponent inspection

methods that could improve the accuracy of the estimate for these work

item and thus lower these penalty costs. In other words, the cost of the

more accurate cauponent inspection method would be more than any savings

that couid be obtained by lowering the penalty cost. Because of this

cxmiprative insignificance work items 2 and 3 will not be considered in

the remainder of this analysis. The penalty cost associated with work

item 1 is significant, and alone it makes the consideration of alternate

more costly component inspection methds worthwile.
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7.5.2 Actual cmponent inspection method and cost

The estimated quantities for this contract were identified through a

visual inspection. During this inspection "rodding" was used to detect

spalls. This method is based on the same principle as chain drag. The

survey also used the presence of asphalt patches to identify areas that

had been temporarily repaired and needed to be permanently repaired with

concrete. p

This carponent inspection method was restricted by the needs of the

user. The survey team was allowed on the runway for approximately 30

minutes and then required to get off to allow aircraft to use the runway

for approximately the same time. With this restriction approximately 10%

of the runway was surveyed and this data was extrapolated to obtain the

estimated quantities. This survey took five men one month to complete.

At an estimated $40,000 per year for each man, or $14 per hour, the

component inspection method cost:

$14/HR x 5 men x 8HR/day x 5days/week x 4 weeks = $11,200

7.5.3 Alternate comnponent inspection methods and cost

An alternate method that could have been used would be for the owner

to continue as they were and do twice as nuch of the rodding. This would

have doubled the cost of the effort to $22.4K. If this was done twice the

amount of the airfield would have been surveyed and the degree of error

could have been improved to an estimated 50%.

7he Owner could have selected infrared therography (IR) as an

alternate ccMponent inspection method. Although a reasonable cost for
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this method on a bridge was discussed in the previous case as $0.10 per

square foot, this does not take into account the economies of scale that

can be obtained on an airfield pavement. The unit cost of this component e

inspection method can be lowered by the sheer size of the facility.

Figure 7.4 shows how this lower price can be calculated. This calculation

gives an order of magnitude cost per SF for this component inspection

method. .P

In this project there was 1.6 million SF of PCC pavement to survey.

Using the above unit cost for this method the total cost wuld be:

1.6 X 106 SF x $0.021 per SF = $33,600

Although this method is able to detect thermal discontinuity in

pavement, it is unlikely that it could have detected the depth of the

spalls or effectively identified the POC cracks. Therefore, the percent

error that this method alone could achieve is estimated to be 35%. There

are other component inspection methods and sensors that are better suited

to determine the depth of spalls and to more clearly identify cracks.

Tb improve this percent error the owner could have selected an

alternate component inspection method for this project that employed a van

equipped to perform several methods simultaneously. Several sensors and

the data recording equipent could be mounted on the same van. This van

wold contain ground penetrating radar, infrared therography and video A.

imaging sensors and recorders. These methods corbined could readily

detect all defects on this project including the three for which there

were errors.
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a r OF AIRFIELD IR SURVEY

FIGURE 7.4 0

Calculate the reasonable cost of an IR survey of an airfield due to
the econcmies of scale gained in through the sheer size of the airfield.

Given: IR cost for bridge decks: $0.10 per SF >

A van equipped with IR sensors and data recording
equipment can do 10 average bridges per day. An average
bridge is estimated to be an area 56' x 600' = 33,600 SF.

Calculate: Area covered in one day is:

33,600 SF/bridge x 10 bridges/day = 336,000 SF/day

Oost of one day of work is:

336,000 SF/day x $0.10 per SF = $33,600 per day

Therefore: Cne day of data collection, processing and interpretation
costs $33,600. Most of the day is spent setting up the
van and traveling from bridge to bridge. In fact at 5
M and a 10' path width only 8 minutes is spent actually
collecting the data for one bridge.

If IR was used on an airfield there would be no travel time between
facilities and the set up time wuld be minimal. Therefore most of the
day, say 6 out of 8 hours a day, could be spent collecting data. There is
a tremendous econoxy of scale to be gained when this method is used on an I
airfield as cxripared to a bridge deck.

Calculate: How much airfield pavement could be surveyed in a 6 hour 0
day at 5 MPH.

10'path x 5280'/mi x 5HPH x 6 hour/day = 1.584x106 SF/day

Therefore: If one day of IR survey costs $33,600, then a approximate v-i

estimate of the cost per SF is:

$33,600 per day 1.584x10 6 SF per day -- p2 rF
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As in the previous bridge case the cost of the method increases

scxmwhat when additional sensors are added to the process. For airfields

a unit cost of $0.03 per SF will be used as reasonable. This is an

increase of 40% over the single sesor survey of $0.021 per SF.

Therefore, the cost of this multiple sensor component inspection method ;.

would be:

1.6 X 106 SF x $0.03 per SF = $48,000

Because of the increase in the amount of information produced and the

capabilities of the sensors in this method it is assumed that this method S

would yield a 20% error for each of the three defects.
w.. .d

In an effort to increase the accuracy of the estimate for this wrk

item even further the owner could have selected the previous method for

$48,000 and combined it with more rodding. The rodding could have

confirmed the results of the non-contact method and increased the accuracy

of this combination of methods to an estimated 10%. 5

These alternative component inspection methods are summarized with

the plot of the penalty cost curves an Figure 7.5.

7.5.4 Total costs

Review of the total cost curve in this case shows that the mlti- 5

sensor method is the optimum component inspection method providing the

minimum total ast. he total cost is reduced from $109.2K to $59.9Y, by

investing $36.8K more on component inspection at the outset of the 0
a ',

project. Spending more n component inspection past this point in an -%

effort to reduce penalty costs causes the total costs curve to increase.
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COST VS. PERCENT ERROR
FAIRCHILD AIR FORCE BASE
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' 5'
more roding is beneficial, but only to a minor extent. The total

cost curve is reduced only $3.1K. The multiple sensor method is the

optimm cxmponent inspection method frum a total cost perspective.

7.6 Minot Air Force Base, North Dakota

The scope of this project was repairs to the airfield pavements at.

the Minot Air Force Base. The unit price contract was awarded in April of

1986. Errors were made in describing the extent of two of the unit price

items of work on the contract. The owner granted a time extension to

complete the extra work and this extension ran the work into a winter

exclusion period in which the work had to be halted until the spring. The

contract included the standard federal contract clause regarding a 15%

contract variance threshold.

7.6.1 Penalty costs

The repair contract was awarded for $1,539K and the final contract

price was $2,458K. This increase can be attributed to the added quantity

of POC spall repair (work item 2) required. The following schedule shows
0

the estinated and actual quantities for these work items:

ITEM EST ACT % UNIT BID FINAL
Q3AN QUANT E PRICE AHUNT AMOUNT "

1. .I CRACK 124,000 50,842 -59% $1.25/L $155K $64K
REPAIR (IF)

2. PCC SPALL 26,500 115,392 +335% $12.34/SF $327K $1,424K
RAIR (SF)
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The penalty costs for each of these defects will be examined

separately.

Item 1 - POC crack repair

Item 1 was overestimated which is an example of error scenario E in

the cxmponent defect analysis framework. The penalty cost equation that

applies is equation number 16 as follows:

PC2 = DC + CH + NC + ICA (16)

In this case there were no direct penalty costs associated with this work

item. In this case the magnitude of work item 2 overshadowed any direct

penalty costs associated with work item 1.

The overhead penalty costs in this work item are associated with

underabsorbed overhead costs. This amount is calculated as 10% of the

deleted work using the relationship fromn Chapter Six as follows:

A2 x Q2 = CO H

10% x [(124,000 LF x 85%) - 50,842 LF] x $1.25/LF = $6,820

The internal contract administration costs penalty costs are

calculated as 2% of the cost of the change:

A6 x Q2 = ICA

2 % x [(124,000 LF x 85%) - 50,842 LF] X $1.25/LF = $1,605

For a total of $8,425 in penalty costs for this work item. .-
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Item 2 - POC spall repair

Item 2 is an example of error scenario F - option 3. The quantity of

work was underestimated and the owner granted a time extension which ran 1

the work into the winter and the adverse weather made it impractical to

cortinue with the work. The corntractor demobilized for the winter and

returned in the spring to finish. The penalty xcst equation that applies

in this case is number 20 as follows:

PC = DC + CH + IM + NC + ICA (20)

The direct penalty costs associated with the benefit the contractor

gained fra the learning curve that was not passed on to the owner are

calculated below:

CALCNLATIM OF DIRECT PE 2ALTY COSTS DUE TO LEARNING CJRVE

UNITS AVERAGE IABCR SAVINGS
FROt TO QtANT COSTS PER UNIT PER UNIT TOTAL 5

1 26,500 26,500 $5.92 0 0
(48% X $12.34)

26,501 53,000 26,500 $5.33 $0.59 $15,635
(90% X $5.92)

53,001 106,000 53,000 $4.80 $1.12 $59,360
(90% x $5.33)

106,001 115,392 9,392 $4.80* $1.12 $10.519

Total saving due to learning curve that is direct penalty cost: $85,514

* Assume no further reduction in labor cost due to increase in quantities.

In this case the ocntractor did not request any additional 6

compensation for direct costs as in the previous airfield case. It is v
possible that since a time extension was granted, and the contractor did

not have to aocelerate the work, he did not incur any additional direct 0
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costs that were not covered by the unit price. This is quite likely since

the owner did not force the contractor to increase his output to meet the

original completion date.

The overhead penalty costs are those fixed overhead costs paid on the

units of work in excess of the contract variance threshold. If the extent

of this defect had been known at the time of award the cner would have

uade arrajncments to insure that the work did not take two seasons to

oomplete. Examples of this include, dividing the work into two contracts,

telling the contractor at the outset what his rate of production must be

or structuring the contract requirements so that he can realistically v
finish in a season. For this reason these fixed overhead costs are

penalty costs. These overhead penalty costs are calculated using A2 in 0

the following relationship: .

A2 x Q = 01i

10% x [(115,392 SF - (1.15 x 26,500 SF)] x $12.34/SF = $104,787

The internal contract administration penalty costs are as follows:-.

A6 x Q = ICA

2% x [(115,392 SF - (1.15 x 26,500 SF)] x $12.34/SF = $20,959

There were no impact penalty costs in this case.

In summary the penalty costs for these defects was as follows:

WCPK ITEK 1 Overhead penalty costs - CH $6,820
Internal administLtion - ICA $105
Total penalty costs item 1 $8,425

NK ITEM 2 Direct penalty costs - DC 85,514 .%
Overhead penalty costs - CH $104,778
Internal administration - ICA $20,95
Total penalty costs item 2 $211,251
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As in the previous case the penalty costs associated with work item 1 ®R

are insignificant when compared to the penalty costs for work item 2 and

the cost of alternate more component inspection methods that could lower

the penalty costs. For this reason work item 1 will not be considered any A

further in this analysis.

7.6.2 Actual ocuponent inspection method and cost A

The component inspection method used to determine the estimated

quantities for this contract were chain drag coubined with a visual

inspection. The work was done in house by the base pavement engineer. No

consultant was hired to assist or perform the work. The pavement engineer

related a number of problems with this method:

1) This method is very tire consuming so the entire airfield area

could not be surveyed in the time that was available.

2) The time spent in surveying impacted on the airfield operations

and restricted the tire that could be spent on the survey.

3) Interference from jet aircraft noise rakes the chain drag method OK

especially difficult to use.

For these reasons only a small portion of the airfield was surveyed. The

extent of the defects obtained from this limited survey was extrapolated

to obtain the quantity of the defects for the entire airfield pavement to

be repaired under this contract.
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This coumponent inspection method involved the one person for the

period of four weeks. The cost of this method based on an annual salary

of $40,000 is $3,077. -

$40,000 x 4 weeks / 52 weeks per year = $3,077

7.6.3 Alternate ccuponent inspection methods and costs

J.

The owner could have selected more of the visual survey as an

alternate aovponent inspection method. In this case more personnel could

have been assigned to the survey. If the four people had been assigned

for the same period of time the cost would have increased to $12,308. N

Using this method it is reasonable to assume that the accuracy of the

estimated quantity would have improved by 20% to 268%.

A second couponent inspection method that that would have been

appropriate for the defects in this repair project would have been the

multiple sensor van used in the previous airfield case. This analysis

will look at several coumbinations of accuracies and costs for this method.

In this project there were 6.8 million SF of pavement to survey.

Using the cost per SF for this similar type of survey fram the Fairchild

case the cost would be:

6,800,000 SF x $0.03 per SF = $204,000

As in the Fairchild case a percent error of 20% will be assumed as

reasonable. This type of survey of the entire area would have taken three

days at a 12 foot path width and 5 miles per hour.

If however, the owner wished to reduce the time and cost for the

survey bY having the sensor van travel at a faster speed this would be

expected to increase the degree of error. If the speed of the van was
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doubled to 10 miles per hoar, the cost would decrease by approximately 25%

since the cost of data processing would remain. The degree of error would N

be expected to increase with this alternative to an estimated 50%. 0

The owner might also survey only half of the airfield pavement and

then use the quantities obtained from this to estimate the total

quantities for the project. This method wouald also reduce the cost and

the time to perform the component inspection. With this approach the cost

would be half since the amount of data processing would also be reduced.

The degree of error would increase again and could reasonably be estimated

as 100%.

C1 METHOD % ERO CI Cr $

Multi-sensor @ 5 MPH 20% $204,000

Multi-sensor @ 10 MPH 50% $153,000

Multi-sensr 1/2 AREA 100% $102,000

These methods are shown with the plot of the penalty cost curve on _.

Figure 7.6. I

7.6.4 Total costs

Review of the total cost curve for this case shows that a

multi-sensor method covering only one half of the airfield yielded the S

optimum total cost. The penalty costs were reduced from $211K to $158K by

investing $102K in cxmIt inspection to utilize the multi-sensor

method. The investment in more accurate component inspection methods past

this point result in increased total costs.
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COST VS. PERCENT ERROR
MINOT AIR FORCE BASE
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7.7 Naval Air Station Brunswick A,

This project was a lump-sum contract to provide repairs to the •

instrument rnway. This is an example of error scenario F - option 1 in

which the degree to which the extent of the defect was underestimated and

the owner did not grant a time extension. Hwver, this case is slightly

different in that the underestimate was so large that the method of repair

was inappropriate and had to be changed. Normally in error scenario F the

additional quantities of work are added to the contract and the contractor

continues with the same method of repair. In this case however, it was

infeasible to continue with the designed repair. The original design was t

based on 9000 SF of distressed pavement. Wien the work was started the

extent of the distressed pavement had increased to 120,000 SF.

From Chapter Six the penalty cost equation that applies in this case

is equation number 17:

PC= DC + CH + IM + NC + ICA (17) 1

7.7.1 Penalty costs

The amount of the change to the contract was $593K. If this added

work had been included in the contract documents it is estimated that the 0

added work would have cost $424K. The differe, $169K, is a penalty

cost. This added cost represents the penalty cost terms DC and NC that

were incurred by the owner in adding this work to the contract after 0

award.
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The direct penalty costs (DC) are associated with the avertime and

shift work the contractor had to perform in order to get the work done
4_.

within the original schedule. The contractor worked seven days a week on

this Job throughout the summer. Icrg hours such as these lower the

productivity of a contractor's crew and this increased labor cost mist be

added to the cost of the work. The contractor had to mobilize all of his

productive effort, men and equipment, on this Job in a short period of .-

time. This was not his plan when he bid the job. The fixed costs of this

increased mobilization effort and increasing the amount of equipment on

the job contributed to the cost.

The $169K cost also includes the negotiated penalty costs (NC)

associated with purchasing what under normal circumstances would have been

$424K worth of paving work on a negotiated basis.

There were no impact penalty costs (IM) or overhead penalty costs

(CH) in this case.

There were internal contract administration penalty costs. These are

2% of the cost of the added work:

A6 x Q = ICA

2% x $593K = $12K

A summary of the penalty costs in this case are:

DC and NC $169K

ICA

To~tal penalty costs $181K

Since this was a lump-sum contract no contract variance threshold had

been established that applied to the increased amnt of distressed

pavement. However, there is a certain increased quantity of component

defect that would trigger the start of penalty costs. In effect the
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contract varianc threshold is the level of error at which penalty costs

are incurred as a result of a contract change caused by inadequate _

cxmrxonent inspection. In this case if the amount of distressed pavement

had increased up to an estimated 30,000 SF the designed repair still would

have been acceptable. iowever, the increase to 120,00 SF was too great to

continue with the designed repair. Therefore, 30,000 SF will be used as

the contract variance threshold for this case. At this point the designed

repair had to be changed and penalty costs were incurred. The amount of JA

these penalty costs increase with increasing degree of error in describing

the extent of the defect. V

For this analysis 0% error will be at 9000 SF of distressed

pavement. The contract variance threshold is 233% error calculated as:

[(30,000 - 9,000) / 9,000] x 100% = 233%

The percent error at $181K penalty costs is based on 9,000 SF and 120,000

SF calculated as follows:

[(120,000 - 9,000) / 9,000) x 100% = 1233%

Therefore, the penalty cost will be zero at 233% error and will increase

linearly up to 1,233% error.

7.7.2 Actual oomponent inspection method and costs

As stated in Chapter Four the the couponent inspect-ion method used in

1985 was not itself inadequate, it correctly identified the extent of the

defects in the airfield at that time. wdever, to be considered adequate

the camxxent inspection decisions made by the owner mst take into

account the fact that deterioration is time dependent. In this case the

methods used by the owner after 1985 failed to detect this change in the
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amount of distressed pavement. Therefore, the series or combinations of .',".

coCqonent inspection methods the owner selected for use were inadequate

since the final result was that the extent of the distressed pavement was

incorrectly described and this resulted in a contract change.

The actual cmqxonent inspection method used in 1985 included a visual

inspection, topographic survey and soil borings to confirm the strength of

the sub-base material. This survey noted that the pavement was beginning

to show signs of deterioration. The major areas of croern were

longitudinal and transverse cracks, and alligator cracking. The method

used in this survey determined that there was 100,000 LF of transverse and

longitudinal cracks and 9,000 SF of distressed pavement such as alligator

cracking. The cost of this method was $15K. 0

7.7.3 Alternate ccmonnent inspection methods and costs

e

The most obvious alternate component inspection method that the owner

could have used to prevent these penalty costs would have been to perform

a confirmation survey prior to advertising this contract. This type of

survey would involve simply confirming if the conditions are the same or "

worse than those described on the contract documents. The estimated cost

of this method would be $3K. If this method had been selected by the
owner the increased extent of the deterioration would have been detected

and the contract ould have been amended prior to bid. The contractor

would have bid on the correctly described work and the owner would have S

avoided the penalty costs.
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COi the other hand, it is possible that the increased deterioration

occrred after the contract was awarded, during the second winter, prior

to the start of work (ontract award was in fall 1986). In this case a

confirmation survey in 1986, prior to the award, ruild not have detected

this accelerated deterioration.

However, if a confirmation survey had been done in 1986 it is quite b
likely that - additional quantities of work wo~ild have been detected.

It is doubtful that the entire amount of pavement distress occurred over

the second winter and that none occurred over the first winter. 0

Therefore, it seems reasonable that a confirmation survey would have at

least informed the owner about a portion the increased extent of

distressed pavement and alerted to the possibility of increased

deterioration during the upcoming winter. With this information

arranxgetntS could be made to halt the deterioration during the seoond

winter or to plan for the likelihood of increased quantities of work in

the upcoming contract and examine the effect that would have on the

designed repair.

The owner could also have considered an alternate contractual

arrangement that may have enabled a portion of the penalty costs to be

avoided. If the oner had included a unit price item for additional

asphalt patching work, at least the price for the this work would have

been pre-priced. The disadvantage to this approach would be if the

estimated quantities failed to materialize then there would have been

penalty costs associated with a error scenario E situation.

In summary, it would be reascnable to say that if the owner had

employed a confirmation survey in 1986 the increased amount of distressed I

pavement would have been detected. If this had been done presumably the
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ow would order a second complete survey as was done in 1987 at a cost

of $15K. The amount of distress would have been measured and as a result

of this combination of methods the degree of error would be reduced to an ,

estimated 300% and the penalty cost would have been lower as shown on the

penalty cost curve. The total cost of this cxmbination of component

inspection methods is now $33K; $30K for the first and second surveys and

$3K for the confirmation survey.

An alternate omqonent inspection method the owner could have used in

the original survey was video imaging. The cost would have been $37.8K

assuming a unit cost similar to that of previous non-contact methods.

200 LF x 7,000 IF x $0.027 PER SF = $37,800

If this had been done in 1985 a confirmation survey in 1986 cuuld have

used the same method and the data collected could have simply been

xmpjared. This would have told the owner more accurately the increase in

the distress. The owner coild have used this information to determine if

the contract documents were still adequate. The cost of this second

survey would be less since it was a resurvey and the cost could be

estimated as 60% of the original survey or $22.8K. The accuracy of using

this method could reduce the degree of error again by approximately one j

half to 150%

These alternate cxmonent inspection methods are shon with the plot

of the penalty cost curve in Figure 7.7.
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7.7.4 Total costs

Review of the total cost curve for this case shows that it is

wrthwhile for the owner to temploy a oumbination of component inspection

methods to address the issue of deterioration being time dependent. This

is true even if this involves repeating the same methods at a later date. -

If the owner had decided to use a confirmation survey and then had

followed up with a resurvey the savings in penalty costs would have been

significant. This action would have reduced the total costs from $196K to S

$45K by investing $18K more in oxmponent inspection. If the owner had

invested in a video survey the total costs, although higher, would still

have been significantly less than $196K. 0

7.8 Summary

This chapter presented six major facility repair projects in which

inadequate component inspection caused a contract change and penalty

costs. The penalty costs were calculated using the penalty cost equations

developed in Chapter Six. The cost of the cuponent inspection method

actually used in the case and the cost of alternate cumponent inspection

methods wee calculated. The penalty costs and the comzponent inspection

costs were combined to produce a total cost curve. Analysis of the total

cost curve revealed an oytinumi component inspection method for each

scenario. In all the. cases the optiun method was more expensive than the

actual method, however this resulted in lower total costs. The existenc~e

of this optimum component inspection method showed that it was beneficial

for the owner to spend more on component inspection in order to lower the 0
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penalty costs associated with inadequate component inspection and reduce

the total cost of the project.

Each of these cases was classified by error scenario (A - F) as

described in the cxmprnent defect analysis framework. Although there were S

six cases, two of these involved errors made in more than one defect so

there are nine error scenarios in all. Of the nine error scenarios six

were classified as error scenario F and three error scenario E. There

were no examples of error scenarios A through D.

Frum this one might conclude that error scenarios A through D are not

representative of the errors that occur in component inspection. However,

it is quite likely that if an exhaustive search was conducted that

numerous examples of the other scenarios could be found. It may be that

error scenarios E and F are more prevalent in airfield pavement and bridge

deck repair projects. These two scenarios may also occur more frequently

when dealing with unit price contracts, since the very nature of a unit

price contract lends itself to situations where there is saw uncertainty 0

associated with the quantity of work. Although the cases presented here

have not proven the existence of error scenarios A - D, it would be

erroneous, because of the small number of cases presented, to conclude

they have been dispr d.

The comxrient defect analysis framework did a fairly good job of 'p

predicting the types of penalty costs that wuld oour in each of the nine

error scenarics. In most cases the penalty costs terms that were

indicated in the equations did occur. The exceptions were the impact ct

(IM) and the negotiated penalty cost (NC) terms. These tw terms did not

occur in many of the cases simply because of the ciroinsta s surroundin

that individual project.
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The direct penalty cost term also did riot occur in the error-V

scenarios classified as E, although it was shown in the equations. This

is attributed to the fact that any direct penalty costs on the error

scenario E work items were overshadowed by the magnitude of the direct

penalty costs for the error scenario F work item in the same project. If

this overshadowing had not happened it is quite likely that the direct

penalty cost term wild have occurred and the penalty costs for this error ,

scenario w.ld have been more significant.

fa The minimal nature of the penalty costs in the error scenario E cases

caused by the lack of direct penalty costs might lead one to conclude that

to reduce penalty costs the owner should purposefully overestimate the

quantity of work. Although this may be true, the evidence presented here

does not entirely support such a conclusion. Unfortunately there were no

cases where the error scenario E was independent of any other errors. The

penalty costs of error scenario E were always effected by the association

with an error scenario F work item within the same contract. Therefore,

the penalty costs associated with the error scenario E work item were in

* all likelihood artificially lower than they should have been.

In conclusion, it would be fair to say that in these cases if the

owners had known the outcome of their decisions with regard to component

inspection they would have made different decisions. They would have

selected another cmpxont irpection ,ethod, restructured the contract

for the work or inserted a creative contract provision. The question

after reviewing these cases seems to be how can situations like these be

prevented in the future? How can facility owners anticipate these penalty

costs and take measures prior to the award of the contract to avoid these IN

( 1
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added costs and delays? W4at component inspection decisions should owners

be making to minimize changes due to inadequate component inspection? W

CHAPTER SEVEN ENNOES.
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CHAPrER EIGff

This chapter will review the evidence presented in this thesis and A-

evaluate the thesis objectives.

8.1 Overview of thesis

The purpose of this thesis is to examine the effect of inadequate

cmnpet inspection on major facility repair projects. The methodology

for doing this was to determine the relationship between the cost of

onponent inspection methods and the penalty costs associated with

inadequate component inspection. This relationship was analyzed to see if

it supported the selection of more costly component inspection methods,

especially methods that employ non-contact automated sensing

technologies. With this insight, this thesis explored how this

relationship between component inspection cost and penalty cost might be

used to help owners make a priori decisions regarding the selection of

cxmponent inspection methods for facility repair projects. 'S

Although the scope of this investigation has been limited to airfield

pavements and concrete bridge decks, the concepts regarding comonent

inspection have been general in nature and applicable to a wide variety of

facility types.
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8.2 Relationship between component inspection cost and penalty cost

Through the use of the concept presented in Chapter Two, showing the

total cost curve as the sum of the component inspection cost and the

penalty cost, the thesis was able to examine how the selection of more

ostly component inspection methods effected the total cost curve. In

each of the six cases the application of more costly component inspection

methods produced a total cost curve in which an optimum method was

evident.

Figure 8.1 shows a summary of the data obtained from the six cases.

In each case, for both the actual and the optimum component inspection

methods, the coponent inspection cost and the percent error are shown.

The difference in the total cost between the actual and the optimum method

is also shown. This difference is the savings that the owner could have

expected if the more costly optimum omponent inspection method had been

used. This savings is further expressed in Figure 8.1 as: 1) a percent of

the additional component inspection cost required to employ the optimum

method as opposed to the actual method, and 2) as a percent of the project

cost when completed (including changes). The first percentage shows the

owner's rate of return on the investment in more costly component

inspection methods. In only one case, number 5, was the amount of the

savings in total cost less than the investment in component inspection.

NOe the less, in all cases there was a savings to the owner by employing

the optimum method.

The second percentage shows the percent savings on the entire project

that the owner ould expect by investing in the optin= cuponent

inspection method. This percentage ranges fron 1.7% to 7.6% of the
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AVINGS BASED oN OpmTm i m EI,
FIGU.RE 8. 1

CI SAVINGS IN TTAL COST
CI % OT $ K %OF ADDED % OF FINAL

CASE MEMM E) H SK OO (ST* PRJEC- OXST"

1 ACIIAL 154 3.0 _
Vgw1 17.2 506% 4.6% - -.

MDDLESEXC OPTIMUM 50 6.4
o.

2 ACIUAL 184 3.0 0
VMB 34.1 243% 2.6%

OPiMUM 50 17.0

ACTUJAL 172 3.0 0
3

V NT WIIHcXT CP 18.0 500% 4.2%
HARTLAND WITH CP 7.2 200% 1.7%

OPIfliUM 50 6.6

4 ACI7JAL 56 11.2
FAIRCHILD 49.3 133% 3.1% "
AFB OPTmU 20 48.0

5 AC7AL 335 3.1
MINOT 56.1 57% 2.3%
AFB OPTIMUM 100 102.0

6 ACTUAL 1233 15.0
ERUN.WIC( 150.9 838% 7.6%
MAINE OpI'IWM 300 33.0

,% %

• Calculated as follows:
SAVING IN TOTAI O0SI / [(CI aXsr OPTIMUM - CI (cST ACTUAL)]
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project cost. This evidence shows that in this application it is
bene~icial to select more costly conponent inspection methods. 1.

This total cost relationship and the data presented here illustrate

the importance of owner's decisions with regard to omponent inspection

methods and the impact these decisions have on major facility repair

projects. In each of these cases the owner could have saved several

percent of the project cost by selecting more costly methods.

The total cost relationship used in this analysis was dependent to

some degree on the percent error and cost that was estimated for each of

the alternate component inspection methods that were selected for

analysis. The percent error estimated for each of the alternate component

inspection methods used in the analysis were reasonable, however, they are

not known with any degree of certainty. By using these methods in the,< '' 11

field and cumparing the actual and estimated quantities for numerous

projects, the day to day accuracies produced by these methods could be

determined with some level of certainty. This is an area where additional

research needs to be done. ,

The costs used for the corponent inspection methods evaluated in this

analysis are reasonable estimates. The actual cost of the in-house

methods may be greater than estimated because they are subsidized to some

degree and the estimate does not reflect the true cost of the effort. On

the other hand, the cost of the newer non-contact automated methods will ,'

decrease in the foreseeable future because of the dependence these methods

have on sensors and couputers that are becoming less expensive each year

in the general market place. 
S
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The percent error estimates used in the analysis also irdicate what

the performance capabilities of these methods must be in order to make a

difference. Because of the nature of the total ost curve in most cases S

it is not necessary to reduce the degree of error to the contract variance

threshold in order to have any benefit. simply lowering the degree of

error fron the stratospheric levels will lower the total cost. It is

interesting to note accuracies in the range of 25% to 50% would have

improved the total costs of the cases that were analyzed.

In summary, this evidence indicates that as an owner it would be 0

beneficial to select component inspection methods that are mre ostly and

yield improved levels of accuracy. The added cost of these methods will

be paid for by the reduced penalty costs that result from their use. It •

is more cost effective from the perspective of total cost to fund

cczqxzr~en inspection than to pady the penalty costs.

As an added point, the total cost does not consider the penalty costs
'--Ua

that were not quantified, such as user and political costs. If these are %

taken into cnsideration it would seem even more appropriate to select

more costly component inspection methods that would increase the accuracy -0

of the estimated amount of work and allow the owner to avoid project

delays and loss of credibility. ..,

8.3 Existing versus new conponent inspection methods

1 1P

Evaluating the effect that more costly component inspection methods

have on facility repair projects also indicates something about the use of

existing methods versus the use of the newer non-contact automated

methods. In five of the six cases the optinum component inspection method
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included non-cntact automated sensing technologies. This shows that

although these methods are typically more expensive than traditional C.. I

methods, they would be useful in this application. By selecting these

methods owners can reduoe the total ost curve even though this will

require more funds for component inspection at the outset of the project.

The benefit of these methods will become even greater in the future as the

cost of these methods decrease.

8.4 owner policies for selecting cqxx)nent inspection methods
C.

This section will analyze the general owner policies that should be

instituted based on the evidence presented in this thesis. These policies

are especially important now that facility repair work is taking up more *.-

of these agencies resour and more facility repair projects are being

undertaken.

8.4.1 The selection of a component inspection method

The selection of a component inspection method is a decision the 4
owner must make during the design of a major facility repair project. In ,j

making this decision owners should carefully consider all of the component

inspection methods that are available. 0

The evidence presented indicates that in a majority of the cases the

decision to select the component inspection method used was done without a

great deal of analysis. Many times the component inspection method used -

was selected because that was the status quo. This was the case in

Vermont and Maine. The selection of a component inspection method in the "
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Minot and Fairchild cases was also done withoxut any formal analysis. 4
However, in these cases there was no precedent and the lack of experience

in performing the component inspection for this size repair effort may -

have adversely effected the decision. In all cases failure to analyze and

consider the alternative component inspection methods available was a

factor.

Cost cutting seemed to be a motivational theme that existed to some V

degree in all the cases, especially through the selection of in-house

methods for oaqponent inspection. This is to be expected since these

organizations are under extreme pressure to cut costs. However, as the

evidence in Figure 8.1 showed, selecting the least costly caxpent

inspection method resulted in greater total costs. Selecting the more

costly optimum omponent inspection method lowered the total cost. The

decision to select one cmxmoent inspection method over another should be
0

based on some objective analysis. An objective and logical analysis is

also necessary to justify the added cost of the more accurate ctponent

inspection methods in the early stages of the project.

8.4.2 A component inspection strategy

This discussion regarding the selection of corponent inspection 0

methods prcmpus the another question that needs to be considered. What

about all the other projects in which the standard component inspection

methods were used, the actual quantities were within the contract variance A-

threshold and there were no penalty costs? Although this thesis did not

look for these cases, it would be fair to say that plenty of these cases

exist. So if they do exist, are they successful because the owner 0
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selected the best component inspection method based on a logical analysis

of the project characteristics, or are they successful because the best

cxmponent inspection method for that project just happened to be the one

that is the standard method?

This thesis has shown in the six cases presented that if alternate

component inspection methods had been selected the owner would have

benefited. However, this determination was made after the fact. If some

logical analysis had been used to select the cxuponent inspection method

would a better method have been selected during the design of the repair

project thus preventing the penalty costs.

This question points to the need for owners to establish a component

inspection strategy during the design of facility repair project. This

strategy would be specific to the project and describe the component

inspection method(s) that should be employed. The development of this

strategy would go hand in hand with the design of the repair project and

would be dependent on the defects the repair project was aimed at. This

strategy would be based on the logical analysis of the alternate component"-4

inspection methods that are available.

The selection of a component inspection method should include the

development of a component inspection strategy that considers the penalty

costs of errors that could occur in the cuponent inspection process.

This is where the use of the comonent defect analysis framework as an

analysis tool should become a part of the decisior process to select a

oUmMx nt inspection method. A component inspection strategy for each

project should be developed and analyzed to see if it will provide the

lowest total cost to the project based on the estimated costs of the
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CxoT- inspection method and the penalty costs that are likely to

occur.

As shown in Chapter Seven, the cxanponent defect analysis framework

does a fairly good job of predicting the various types of penalty costs

that oocurred in most of the cases. The penalty cost equations for each '

scenario were useful in determining the magnitude of the penalty costs.

Therefore, this framework would be useful as a tool to help owners design

a cwxonent inspection strategy and select owponent inspection methods

* for their facility repair projects.

8.4.3 The component defect analysis framework as a tool

The owner could use the component defect analysis framework as a tool

to design a conponent inspection strategy and choose between several

* cmonent inspection methods. This section will present an example of

where this would be useful by looking at the Vermont - Middlesex bridge

case. '.

This example will start with the things that are known by the owner.

First the defects that the project is trying to fix are known fromu

previous preliminary surveys, but the extent of the defects are still

urikroan. In this case the defects are delaminatiors and punky concrete.

Both of these are repaired by the same method of repair, removal and

replacement of the oonarete. This is the work item which an estimated

quantity mist be determined.

Next the penalty costs are determined by reviewing the cmponent

defect analysis diagram. For this defect the characteristic of severity

is not relevant, so the error scenarios that could occur are A, B, E and
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F. Error scenario A is not possible since the owner already knows that

some type of defect is present in the couponent and it is believed to be

the above. Eror scenario B is possible since all the defects that are

believed to be delaminaticns could be debonding. This is not very likely,

but possible. Error scenarios E and F could also occur. The penalty cost

equaticns for each of these scenarios can be used to calculate the penalty

costs for each error scenario as a function of the degree of error. In

regard to error scenario F, a 'what if" approach could be used to look at

the effect of granting time extensions, whether they are avoidable or

unavoidable time extensions and the effect of adverse weather. From this

information the penalty cost curves can be determined.

The owner then selects several component inspection methods that

would be appropriate for the defects in the bridge deck. The expected

degree of accuracy of these alternate component inspection methods and

their costs would then be estimated.

This data could be combined with the penalty cost curves for each

error scenario to plot the total cost curve for each scenario. Analysis

of these total cost curves would indicate the optium occmonent inspection

method that would produce the lowest total costs for each error scenario

that could occur.

The design of a cxmapnent inspection strategy, performed before the

component inspection method is selected, could reduce the total cost of a

project. It could also be used to justify the expense associated with the

Nore acurate compnent inspection methods or the expense using an

equipment intensive cumonent inspection methods, such as infrared or

ground penetrating radar, that may require an outside consultant to
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This design strategy does not account for the penalty costs that were

not quantified in the penalty cost equations; user and political. If the

selection of one method over another was close based on the total cost

curve then these considerations could effect the decision.

Additionally, in proposing alternate component inspection methods to

include in the strategy it is important that they be acceptable. For

example, if closing the bridge to do coring is unacoeptable to the user

then it should not be considered as an alternate component inspection

method even though it may produce the lowest total cost.

Owners should require their facilities organizations to adhere to

policies that consider alternate component inspection methods in the

design of major facility repair contracts. The requirement to develop a

component inspection strategy for each major facility repair project is

one of those policies.

8.4.4 Contractual arrangements

The Brunswick and the Vermont - Hartland cases point to the

importance of selecting the contractual arrangement for the work and the

bearing this can have on penalty costs. It appears from the evidence that A

it may be possible for owners to achieve some of the same goals in regards

to reducing penalty costs through contractual arrangements as they can

through the use of more costly component inspection methods.

Additionally, these contractual arrangements sometimes take no more than

the stroke of a pen and can be accomplished at a fraction of the cost of

alternate component inspection methods with the same positive effect on

the total cost curve. As a part of the development of a tponent
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inspection strategy the contractual arrangement for the work should also

be considered.

One of the aspects of the contractual arrangement is the selection of

a contract variance threshold. Although in the cases presented the

contract variance threshold was standard for a contract issued ky the same

owner, these owners should evaluate their contract variance threshold

policies in the light of the evidence presented here. They should

consider selecting contract variance thresholds individually for each

project based on the expected accuracy of the component inspection method

that is selected for use. This would be another way to minimize penalty

costs through the establishment of a contractual arrangement.

Owners should include arrangements to pre-price quantities work

outside the contract variance threshold. The state of Vermont did this

with sucess in the Hartland bridge case. In doing this they were able to

recover a portion of the penalty costs that they would have paid if the

arrangement had not been included.

The execution of lump-sum contracts for facility repair contracts -"

should be avoided when possible. The objective of repair projects is to -

restore the effects of deterioration which in most cases is time N'

dependent. With the funding restrictions that public owners operate under

it quite normal for delays in award and early award of contracts to

result. LAumD-sum contracts are not as adaptable as unit price contracts

when this o(xMus. Lmp-sum contracts also tend to anplify the effects of

changes in the quantity of work. There is no established contract

varianF- threshold to daupen the effects of inaccuracies in comiponent

J8 41

187



inspection methods or the effects of time dependent deterioi- .tion. The

case at Brunswick was an example of this.

Although these contractual arrangements are not omqponent inspection

methods, they must be included as part of the curponent inspection

strategy for a facility repair project and instituted as part of the

design process. These contractual methods can be just as effective in

reducing the total cost as the selection of more acxurate cxnponent.

inspection methods at a fraction of the cost.

1N
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APPENDIX A

CIir DEFECTS OF AIRFIELD PAVE NT S

This appendix provides a brief description of the component defects
that occur in rigid and flexible airfield pavements as referenced in

Chapter Three.

RIGID AIRFIELD PAVEKNT DEE : W6

The airfield pavement condition survey procedures used by the Navy

identify 15 defects that can oocur in rigid airfield pavements:

A blow up occurs at a transverse crack or joint that is not wide enough to J

Permit expansion of the concrete slabs. The insufficient width is usually

caused by infiltration of incompressible materials into the joint space. -_

Mten expansion cannot relieve enough pressure, a localized upward movement

if the slab edges (buckling) or shattering will occur in the vicinity of

the joint. This type of distress is almost always repaired imediately

because of severe damage potential to aircraft.

A corner break is a crack that intersects the joints at a distance less 0

than or equal to one-half of the slab length on both sides, measured from

the corner of the slab. A corner break dif fers from a corner spell in

that the crack extends vertically through the entire slab thickness, while

a corner spall intersects the joint at an angle. Load repetition combined

with loss of support usually cause corner breaks.
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Ungituidinal, transverse and diagonal cracks divide the slab into two or

three pieces and are usually caused by a combination of load repetition V.

and shrinkage stresses.

UDI cracking is caused by the concrete's inability to withstand

environmental factors such as freeze-thaw cycles. It usually appears as a

pattern of cracks running parallel to a joint or linear crack. A dark

coloring can usually be seen around the fine durability cracks. This type

of cracking may eventually lead to disintegration of the concrete within 1

to 2 feet of the joint or crack.

Joint seal damage is any condition which enables soil or rocks to

accumulate is the joints or allows significant infiltration of water.

Accumulation of incompressible materials prevents the slabs from expanding

and may result in bckling, shattering, or spalling. A pliable joint

filler bonded to the edges of the slabs protects the joints from

accumulation of materials and also prevents water from seeping down and *,

softening the foundation supporting the slab.

- a.

A patch is an area where the original pavement has been removed and

replaced by a filler material.

A utility cut is a patch that has replaced the original pavement because

of plaoemnt of underground utilities.

Popruts are small pieces of pavement that break loose from the surface due

to freeze-thaw action in combination with expansive aggregates.
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Pumping is the ejection of material by water through joints or cracks .1- zk

caused by deflection of the slab under passing loads. As the water is S

ejected, it carries particles of gravel, sand, clay, or silt resulting in

a progressive loss of pavement support. Surface staining and base or

subgrade material on the pavement close to joints or cracks are evidence

of pumping. Pumping near Joints indicates poor joint sealer and loss of

support, which will lead to cracking under repeated loads.

Scaling, o ar crazing refers to a network of shallow, fine, or

hairline cracks that extend only through the upper surface of the

concrete. These defects may be caused by deicing salts, improper S

construction, freeze-thaw cycles, and poor aggregate. Another recognized *.

source of distress is the reaction be'-'een the alkalies in some cements

and certain minerals in some aggregates. Products formed by the reaction •

between the alkalies and aggregate result in expansions that cause

breakdown in the concrete. This generally occurs throughout the slab and

not just at joints where "D" cracking normally occurs. 0

Settlement or fmulting is a difference of elevation at a joint or crack .",

caused by upheaNra or cosolidation. S

Shattered slab are intersecting cracks that break the slab into four or

re pieces due to overloading aid/or inadequate support.
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Strinkage cracks are hairline cracks tknt are usually only a few feet long

and do not extend across the entire slab. They are formed during the .

- tting and curing of the concrete and usually do not extend through the

deptl of the slab.

Spalling joints are the breakdown of the slab edges within 2 feet of the

side of the joint. A joint spall usually does not extend vertically

through the slab but intersects the joint at an angle. Spalling results

frum exoessive stresses at the joint or crack caused by infiltration of

incorpressible materials or traffic load.

S W ling corner is the raveling or breakdown of the slab within

approximately 2 feet of the corner. A corner spall differs from a corner

break in that the spall usually angles downward to intersect the joint,

while a break extends vertically through the slab.

FLEXEN AIRFIELD PAVEIENT DEFYCT:

The condition survey procedures used by the Navy identify 16 defects that -

can occur in flexible pavements:

Alligator cracking is a series of interconnecting cracks caused by fatigue

failure of the asphaltic concrete (AC) surface under repeated traffic .

loading. The cracking initiates at the bottom of the AC surface where 5 .

tensile stress and strain are highest under a wheel load. The cracks

propagate to the surface initially as a series of parallel cracks. After ii
repeated traffic loading, the cracks connect, forming many sharp-angled
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pieces. Alligator cracking occurs in areas that are subjected to repeated

traffic loadings, such as wheel paths.

Bleeding is a film of bituminous material an the pavement surface that

creates a shiny, glass like, reflecting surface that usually becomes quite

sticky. Bleeding is caused by excessive amnts of asphalt cement in the

mix.

Block crackings are interconecte cracks that divide the pavement into 0
approximately rectangular pieces. Block cracking is caused mainly by

shrinkage of the asphaltic concrete and daily temperature cycling. The

occurrence of block cracking usually indicates that the aspalt has b

hardened significantly.

N.

CQrruatin is a series of closely spaced ridges and valleys occurring at

fairly regular intervals along the pavement. The ridges are perpendicular

to the traffic direction. Traffic action oumbined with an unstable S

pavement surface or base usually causes this type of distress.
S

Depressions are localized pavement surface areas having elevations

slightly lower than those of the surrounding pavement. Depressions can be

caused by settlement of the foundation soil or can be built during

construction. Depressions when filled with water can cause hydroplaning

of aircraft.

Jet blast erosin causes darkened areas on the pavement surface where

bituminous binder has been burned.
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Joint reflection (POC) is a distress that occurs where flexible pavements

are placed over a PIC slab. Joint reflection cracking is caused mainly by 20

movetent of the POC slab beneath the asphaltic concrete surface because of

thermal and moisture changes.

Lcnitalinl and trasverse craddng - Inngitudinal cracks are parallel to 'I

the center line or the direction in which the pavement was laid down. PU

hey are caused by 1) a poorly constructed paving lane joint, 2) shrinkage "

of the AC surface due to low tenperatures or hardening of the asphalt, or

3) a reflective crack caused by cracks beneath the surface course,

including cracks in POC slabs. Transverse cracks extend across the

pavement at approximately right angles to the center line or direction of

laydown.

Oil spillage is the deterioration or softening of the pavement surface

caused by the spilling of oil, fuel, or other solvents.

A patd is considered a defect, no matter how well it is performing.

"I," -"

Polished agregte is caused by repeated traffic applications. Polished

aggregate occurs when a portion of aggregate extends above the asphalt and

there are no rough or angular aggregate particles to provide good skid

resistance. .
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Rwieling ard wo.thering are the wearing away of the pavement surface

caused by the dislodging of aggregate particles and loss of asphalt or tar

binder. They may indicate that the asphalt binder has hardened s

significantly.

Rutting is a surface depression in the wheel path. In many instances ruts

are noticeable only after a rainfall. Rutting stem frcm a permanent

deformation in any of the pavement layers or subgrade, usually caused by

consolidation or lateral movement of the materials due to traffic loads.

Smxing of a AC pavement occurs when POC pavements increase in length at

the ends where they adjoin flexible pavements. This increase in length

shoves the asphalt pavement and causes swelling and cracking. The

expansion of the P.C slab is caused by a gradual opening up of the joints

as they are filled with incompressible materials.

SliPPM cracks are crescent-shaped cracks having two ends pointed away

from the direction of traffic. They are produced when braking or turning

wheels cause the pavement surface to slide and deform. This usually

occurs when there is a low strength surface mix or poor bond between the

surface and next layer of pavement structure.
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SwelU is characterized by an upward bulge in the pavemnt's surface. A

swell may occur sharply over a small area or as a longer, gradual wave.

Either type of swell can be acompanied by surface cracking. A swell is

usually caused by frost action in the subgrade or by swelling soil, but a , .

small swell can also occur on the surface of an asphalt overlay (over POC)

as a result of a blowup in the Poc slab.

4.
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